



PENGURUSAN PROJEK

MATRIK KOMUNIKASI

JKR.PMMM.10

1

1

0

06.05.2008

LAPORAN DAN MESYUARAT BERJADUAL

NAMA PROJEK: Hospital Pengajar UniSZA

DISEDIAKAN OLEH:

PENGURUS PROJEK : Ir. Haizan Bin Hussein

TARIKH DISEDIAKAN : 20.6. 2013

	PASUKAN HODT						JKR							KONTRAKTOR	LAIN-LAIN			
Personnel Initials	PK CKE	PPR CKE	PPP CKE	KJE BPR A	JEPK BPR A	JEK BPR A	Pengarah Projek	WAKIL Pengarah Projek (E)	HOPT	HODT Mekanikal	HODT Ukur Bahan	HODT Arkitek	HODT Struktur	UTAMA	PERUNDING			

LAPORAN

Penilaian Teknikal Elektrik				P	M	M												
Audit Pembinaan Elektrik				P	M	M								C		C		

Consider the reports and meetings required, the subject and frequency (weekly, monthly, milestone, phase)

Abbreviations Key:

P - Prime responsibility for Action

A - Attends & receives Minutes

M- Prepares Minutes or Report/distributes

B - Receives Minutes only

C - Consulted prior to meetings or report writing

R- Receives Reports

	PENGURUSAN PROJEK MATRIK KOMUNIKASI	JKR.PMMM.04
		1
		1
		0
		06.05.2008

LAPORAN DAN MESYUARAT BERJADUAL

NAMA PROJEK: Hospital Pengajar UniSZA	DISEDIAKAN OLEH: Muhammad SyukriBir
PENGURUS PROJEK : Ir. Haizan Bin Hussein	TARIKH DISEDIAKAN : 20.6.2013

	PASUKAN HODT						JKR						KONTRAKTOR	LAIN-LAIN				
Personnel Initials	PK CKE	PPR CKE	PPP CKE	KJE BPR A	JEPK BPR A	JEK BPR A	Pengarah Projek	Wakil Pengarah Projek (E)	HOPT	HODT Mekanikal	HODT Ukur Bahan	HODT Arkitek	HODT Struktur	UTAMA		PERUNDING ELEKTRIK	TNB	TELEKOM

MESYUARAT

Penyelarasan Rekabentuk				C	M	P								A		A	
Pra-Pembinaan (Utama)				R	A	A								C		M	
Audit Rekabentuk terperinci				C	M	P								A		A	

Consider the reports and meetings required, the subject and frequency (weekly, monthly, milestone, phase)

Abbreviations Key:

P - Prime responsibility for Action

A – Attends & receives Minutes

M- Prepares Minutes or Report/distributes

B – Receives Minutes only

C – Consulted prior to meetings or report writing

R– Receives Reports