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	Organisation
	Name
	Position
	Potential Project Impact
	Management Measures
	Responsibility

	KPM
	Dato Seri Dr Zaini Ujang
	KSU II
	High influence driving
	Progress report every month
	KPKR & Pengarah CPPT

	UniSZA
	Dato’ Prof Dr Mohd Zabidi
	Dekan FPSK
	High influence driving, set direction
	Progress report every month
	Pengarah CPPT/ HOPT

	UniSZA
	Ir Hamid
	Pengarah Bahagian Pembangunan
	High influence driving
	Progress report every month
	Pengarah CPPT/ HOPT

	KPM
	Dato Muhammad Hussin
	SUB KPM
	High influence driving, corporative & motivated
	Progress report monthly
Meeting monthly
	Pengarah CPPT/ HOPT

	JKR Terengganu
	Dato Shafii Mohammad
	PENGARAH
	Relationship with state Government
	Progress report monthly
	HOPT

	State Government
	Dato’ Seri Ahmad Said
	Menteri Besar
	High influence restraining
	Progress report monthly
	Pengarah JKR Terengganu & CPPT

	EPU
	<to be name>
	KP
	High influence restraining
	Inform, identify and satisfy their needs
	HOPT

	ICU
	<to be name>
	KP
	High influence restraining
	Inform, identify and satisfy their needs
	HOPT

	PBT
	<to be name>
	YDP
	High influence
restraining
	Discuss and negotiation to Comply Requirement
	Contractor/HOPT/PD

	JKKK
	<to be name>
	KETUA KG
	Low influence restraining
	Discuss and negotiation satisfy their needs
	Contractor/PD

	Syarikat Air Terengganu (SATU)
	<to be name>
	Pengurus
	High influence driving
	Early submission for design approval                             Meeting monthly
	Contractor/ HODT/ HOPT

	TELEKOM Kuala Terengganu
	<to be name>
	Pengurus
	Low influence driving
	Early submission for relocation utilities                                Meeting monthly
	Contractor/ HODT/ HOPT

	TNB Kuala Terengganu
	<to be name>
	Pengurus
	High influence driving
	Early submission for relocation utilities                                Meeting monthly
	Contractor/ HODT/ HOPT

	JPS Terengganu
	<to be name>
	Pengarah
	Medium influence driving
	Early submission for design approval
	Contractor/ HODT/ HOPT

	Ahli Parlimen Seberang Takir
	<to be name>
	Yang Berhormat (YB)
	High influence driving
	Inform, identify and satisfy needs
	Contractor/ HODT/ HOPT/PD

	NGO
	<to be name>
	Presiden
	Low influence restraining
	Inform
	PD

	JPH
	<to be name>
	Pengarah
	High influence restraining
	Early submission for land valuation approval                             
	HOPT

	CPPT JKR
	<to be name>
	Pengarah
	High influence driving, committed
	Direct interaction through discussion, meeting etc
	HODT CKE

	CPPT JKR
	 <to be name>
	HOPT
	High influence driving, committed
	Direct interaction through discussion, meeting etc
	HODT CKE

	Cawangan Arkitek
	 <to be name>
	HODT
	High influence driving, committed
	Direct interaction through discussion, meeting etc
	HODT CKE

	CKM
	 <to be name>
	HODT
	High influence driving, committed
	Direct interaction through discussion, meeting etc
	HODT CKE

	CKASJ
	 <to be name>
	HODT
	High influence driving, committed
	Direct interaction through discussion, meeting etc
	HODT CKE

	CKUB
	 <to be name>
	HODT
	High influence driving, committed
	Direct interaction through discussion, meeting etc
	HODT CKE

	CKJG
	 <to be name>
	HODT
	High influence driving, committed
	Direct interaction through discussion, meeting etc
	HODT CKE
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