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Kalendar

e Default Calendar MSP - Standard
e Monday - Friday : working day

e Working Hours : 8 hours w\-f \l
* 8am - 12pm 240
°* lpm-5pm \

e Sat-Sun : non-working.
* No public holiday.
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Kalendar

e Kalendar JKR: tidak boleh kerja pada ...
e Sabtu & Ahad
e Cuti Umum di Negeri berkenaan

* Selepas 6 ptg dan sebelum 6 pagi tanpa

kebenaran S.O




 PWD Form 203A (Rev. 2010)

- 23.0 DAYS AND HOURS OF WORKING

291 No work shall be done on:

(@)  the weekly day of rest;

(b) any public holiday which is recognized in the state where this Contract is being carried
out; or - S

(c) between the hours of six in the evening and six in the following morning,

without the prior written consent of the P.D and such consent shall not be unreasonably withheld
or delayed. | ' | - -
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» Project Scheduling Guideline

Work Program Guideline

Jabatan Kerja Raya Malaysia |

Project Elements What To Look For / best
Management practice
Process

Length of Working Duration

= Length of working

= This rule may not be

duration should not
exceed one reporting
period (for example, 30
days — for monthly
reporting).

applicable to the
Supporting Works such
as Maintenance,
Supervision, Insurance
Coverage. etc.

Define Calendar

a) Working Time (it can be
Standard (8 hours working + 1
hour lunchp, Night shift, 24
hours working, or else

determined by the Contractor)
Working Day and Non-Working

Day (including Public Holiday,
Monsoon season and etc.

(which was unable to work)

Working time should be
the standard working
time.

Check to ensure
contractor has allowed
all public holidays and
other possible non-
working days such as
floods seasons in the
east coast.

\
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Change Working Time

-~

[ 2 |

For calendar: Standard (Project Calendar)

Calendar 'Standard’ is a base calendar.

[ Create Mew Calendar ... ]

Legend: Click on a day to see its working times:
"""""" Workin March 2011 - 30 March 2011 is nonworking.
= s [ m] T |w]mTh]|F]s
. 1 2 3 4 5
Monworking e g0 .
R Ahad dari tidak bekerja
{ Edited working = A
§ e 13 (14 |15 [16 |17 |28 |29 |— kepada bEkerja
On this calendar: Based on:
31" Exwception da 20|21 |22 (2524 |25 |26 Exceplion ‘Sultan's Birthday' on calendar
Emd = L 37 I8 g 'Standard’.
Mondefault work
i week i

Mame Details for '[Default]’

Set working time for this work week

Select day(s): ) Use Project default tmes for these days.
H _______________________ Monday : 1 Set days to nonworking time., "
Tuesday @ Set day(s) to these specific working times: i
Wednesday
"""""""""""" Thursday
....................... FFidEI'!.I' From Ta
Saturda i [8:00 AM  112:00 PM
E.ﬁ'.!h 2 |1:00PM _:5:00 PM
m | T r
) [ cancel ]
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~ Projek Wiembinag DElI'IELJI'I-EIII_‘I.

serbaguna Dan Pondok
Pengawal IKR

200 days

lue 01 0% 11

MonUs 15 11

S

Project Start
= Preliminaries

Performance Bonds

Change Working Time

For calendar:

Calendar 'Standard' is a base calendar.

Standard (Project Calendar)

[ Create Mew Calendar ...

Insurance Legend Click on a day to see its working times:
Site Office March 2011 " Working times for 04 March 2011:
Setting Out M| T|WI[Th| F 5 5
: 1 > 3 = c = 3:00 AM to 12:00 PM
+ Progress Report Ngnhlﬂrkjng « 1:00 PM to 5:00 PM
cco B .
'3 i Edited working ¢~ = 2lzlatl - Ls
- External Works i hours Details for '[Default]’ & ‘ ﬁ
Earthworks oin this calendar:
Drai 1 Hhis cslendar Set working time for this work week
rain — E ; ;
i 31 ! Exception day ) CTESTITS
Road G Select day(s): (") Use Project default times for these days.
Turfing 31 Nunﬂehult worl @ Set days to nonworking time. }
Fence et WEE Tuesday (71 Set day(s) to these spedific working times:
VWednesday
= bangunan Serbaguna
; ; workwid)|  Thursday
Frame Friday
Saturday e
Roof 1
Finnishes & Furnity S
Door & Windows
sanitary & Plumbins| | """
e ) [ [ S —— Ok ] [ Cancel
= Electrical Works | | | | |
wiring || | —e 8
Lighting Switches
Powerpoints
F [ . -
_ me.. Jumaat dari bekerja kepada
+ tidak bekerja
L [ Options. .. ] [ oK ] [ Cancel ]
I—=
Fire Protection
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For calendar:

Waorking

Nu::nw-::rking

h-::urs

: 31 | Exception day

‘I Mondefault work
i week

Mame
[Default]

VN

Work Weeks

Standard (Project Calendar)

Calendar 'Standard' is a base calendar.

Click on a day to see its working times:

[ Create New Calendar ...

]

Default work week on calendar 'Standard'.

March 2011 - Warking times for 06 March 2011:
o I Il'zrul -;h : 55 ES « 3:00 AM to 12:00 PM
« 1:00 PM to 5:00 PM
7 8 = 10 |11 |12 | 13
[
14 (15 [16 [17 [18 |28 |20 [—
Based on:
21 |22 |23 |24 |25 |26 | 27
28 |29 |30 | 31
Start Finish -
MA [ Ml

Memasukkan cuti umum

Options... |

Ok

1]
1]
1]

o

| Cancel |
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Ok
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Change Working Time

Kalendar Projek

e}

For calendar:

Calendar 'Standard’ is a base calendar.

Standard (Project Calendar)

Click on a day to see its working times:

[ Create New Calendar ...

)

Default work week on calendar 'Standard'.

Details. ..

July 2011 -~ Working times for 19 July 2011;
]
= M T B s 1F 25 « 300 to 12:00
e 13:00 to 1700

"33 Edited working S|4 |8 |7 |82
oot PIOUIPS 10 |11 [12 [13 [14 [25 |28
On this calendar: Based on:
............ . 17 |18 k= 20 |21 |22 | 23
{ 31 | Exception day
: 24 |25 |26 |27 |28 |29 | 30

t Nondefault work
L week 31 1
Exceptions | Waork Weeks |

Mame Start Finish

SOl SLilt=n's Birthday {20/03/2011 31/03/2011

2 [Hari Pekeria 01/05/2011 01/05/2011

3 |Hari wesak 17052011 1705 2011

4 [Muzul Al-Quran 17/08/2011 17/08/2011

5 |Rayal Merdeka 30,/08/2011 01,/09/2011

6 |Hari M'sia 18/09/2011 18/09/2011

7 |Hari Deepavali 26102011 26/10/2011

Delete

[ Options. .. ] £ Ok

|

Cancel
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