

Schedule Assessment


Scope



1

Objective Of Assessment

- Obtain a clear picture of what the scope, deliverables and tasks of the project.
- To ensure the method of scheduling and planning in order to achieve project objective.



**Open project case & guideline
document to carry out the assessment
process exercises**

Schedule Assessment




Work Breakdown Structure (WBS)

Objective Of Assessment



- Identifying all schedule activities that need to be performed to produce the various project deliverables.



Open project case & guideline document to carry out the assessment process exercises

Work Attribute

- Physical – contribute to the progress works
- LOE – contribute financially, but not affect the progress work (e.g inspection & testing, maintenance of site office, progress report)

LONG LEAD ITEM

- JKR to decide whether procurement components to be included or not, depending on how it affect the progress of work.
- Apply to special equipment, tools, material & machinery proposed by contractor in the work program.
- e.g. Procurement of M&E equipment
 - Process : Proposal – Approved – Design – Fabricate – Test - Deliver