

	PROJECT MANAGEMENT Procurement Plan	Reference : JKR.PMMM.11 Page No : 1 Issue No : 1 Revision No : 0 Date : 06.05.2008
---	---	--

PROJECT: PROJEK HOSPITAL PENGAJAR PENGAJAR UNISZA (TENDER TERBUKA - REKA & BINA)

PROJECT MANAGER: Ir Haizan Bin Hussein

DATE OF PREPARATION: 20.6.2013

ID No	WBS No.	Procurement Item	Source or Method	Installation / Delivery Date	Actual Install /Delivery	Monitoring & Control	Responsibility
		PROCUREMENT BY MAIN CONTRACTOR					
1		Procurement of Electrical Services(HT &LV System)	Direct Appointment			CPM, PQP	
2		Procurement of Electrical Services(ELV System)	Direct Appointment			CPM, PQP	
3		Procurement of Electrical Services(Related Medical Equipment)	Direct Appointment			CPM, PQP	
4		Procurement Of Services- Electrical (Telekom& TNB)	Direct Payment			CPM, PQP	

PREPARED BY: Muhammad Syukri bin Khasim	SIGNATURE:
REVIEWED: Ir Haizan Bin Hussein	SIGNATURE: