



ID		WBS	Task Name	Duration	Start	S S 1 Dec '08 M T W T F S S 8 Dec '08 M T W T F S S 15 Dec '08 M T W													
1			1 Road	452 days?	Mon 1/12/08														
2		1.1	Preliminaries	1 day?	Tue 24/8/10														
3		1.1.1	CIDB Levi	1 day?	Tue 24/8/10														
4		1.1.2	Inspection and Investigation of Site	1 day?	Tue 24/8/10														
5		1.1.3	Liaise with Authorities & Statutory Bodies	1 day?	Tue 24/8/10														
6		1.1.4	Project Scheduling Management	1 day?	Tue 24/8/10														
7		1.1.5	Work Programme	1 day?	Tue 24/8/10														
8		1.1.6	Scheduler	1 day?	Tue 24/8/10														
9		1.1.7	Training	1 day?	Tue 24/8/10														
10		1.1.8	QA/QC Programme	1 day?	Tue 24/8/10														
11		1.1.9	Site Establishment	1 day?	Tue 24/8/10														
12		1.1.10	Pre Development Cost	1 day?	Tue 24/8/10														
13		1.1.11	General Site Maintenance	1 day?	Tue 24/8/10														
14		1.1.12	Drainage During Construction	1 day?	Tue 24/8/10														
15		1.1.13	Site Dewatering and Pumping	1 day?	Tue 24/8/10														
16		1.1.14	Maintenance of Public Roads	1 day?	Tue 24/8/10														
17		1.1.15	Safety Measures and Precautions	1 day?	Tue 24/8/10														
18		1.1.16	Traffic Safety Provisions	1 day?	Tue 24/8/10														
19		1.1.17	Construction Plant, Machinery and Equipment	1 day?	Tue 24/8/10														
20		1.1.18	Site Survey	1 day?	Tue 24/8/10														
21		1.1.19	Storage	1 day?	Tue 24/8/10														

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
22		1.1.20	Progress Photograph and Slides	1 day?	Tue 24/8/10																			
23		1.1.21	Progress Reports	1 day?	Tue 24/8/10																			
24		1.1.22	Site Meetings including Refreshments	1 day?	Tue 24/8/10																			
25		1.1.23	Site Diary and Daily Reports	1 day?	Tue 24/8/10																			
26		1.1.24	Delivery Notes and Records	1 day?	Tue 24/8/10																			
27		1.1.25	Water Supply for the Works	1 day?	Tue 24/8/10																			
28		1.1.26	Electricity Supply for the Works	1 day?	Tue 24/8/10																			
29		1.1.27	Lighting for Site and Works	1 day?	Tue 24/8/10																			
30		1.1.28	Temporary Access	1 day?	Tue 24/8/10																			
31		1.1.29	Hoarding	1 day?	Tue 24/8/10																			
32		1.1.30	Project Signage	1 day?	Tue 24/8/10																			
33		1.1.31	Off-site Workers Quarters and Transportation	1 day?	Tue 24/8/10																			
34		1.1.32	Workmen's Welfare and First Aid Care	1 day?	Tue 24/8/10																			
35		1.1.33	Laboratory, Testing Equipment and Services	1 day?	Tue 24/8/10																			
36		1.1.34	Site Office, Furnitures, Equipment and Services	1 day?	Tue 24/8/10																			
37		1.1.35	Contract Staff - 2 Clerks	1 day?	Tue 24/8/10																			
38		1.1.36	Four Wheel Drive (4WD) including Driver	1 day?	Tue 24/8/10																			
39		1.1.37	Saloon Car including Driver	1 day?	Tue 24/8/10																			
40		1.1.38	Equipment and Facilities	1 day?	Tue 24/8/10																			
41		1.1.39	I-Supervision	1 day?	Tue 24/8/10																			
42		1.1.40	Materials & Completed Works Protection	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
43		1.1.41	Removal of Rubbish & General Cleaning	1 day?	Tue 24/8/10																			
44		1.1.42	Completion and Handover	1 day?	Tue 24/8/10																			
45		1.1.43	Fees/Charge Payable to Authorities	1 day?	Tue 24/8/10																			
46		1.1.44	Final Inspections & Certificate of Fitness	1 day?	Tue 24/8/10																			
47		1.1.45	Program Penglibatan Kontraktor Kelas F	1 day?	Tue 24/8/10																			
48		1.1.46	Quality Assurance Plan	1 day?	Tue 24/8/10																			
49		1.1.47	Health and Safety Plan	1 day?	Tue 24/8/10																			
50		1.1.48	Protection of the Environment and Environmental Management Plan (EIA)	1 day?	Tue 24/8/10																			
51		1.1.49	As Built Drawings and Documents including Operating and Maintenance Manuals (O&M)	1 day?	Tue 24/8/10																			
52		1.1.50	Project Briefing to VIP / Visitors	1 day?	Tue 24/8/10																			
53		1.2	Civil	452 days?	Mon 1/12/08																			
54		1.2.1	SITE CLEARANCE AND DEMOLITION WORKS	1 day?	Tue 24/8/10																			
55		1.2.1.1	SITE CLEARANCE	1 day?	Tue 24/8/10																			
56		1.2.1.1.1	Upgrading of existing road	1 day?	Tue 24/8/10																			
57		1.2.1.1.1.1	General site clearance	1 day?	Tue 24/8/10																			
58		1.2.1.1.2	Construction of new road	1 day?	Tue 24/8/10																			
59		1.2.1.1.2.1	Bushes	1 day?	Tue 24/8/10																			
60		1.2.1.1.2.2	Paddy Plantation	1 day?	Tue 24/8/10																			
61		1.2.1.1.2.3	Swampy Land	1 day?	Tue 24/8/10																			
62		1.2.1.1.2.4	Plantation	1 day?	Tue 24/8/10																			
63		1.2.1.1.2.5	Forest Reserve	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08				
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W		
64		1.2.1.1.2.6	Others	1 day?	Tue 24/8/10																					
65		1.2.1.2	DEMOLITION AND REMOVAL FROM SITE OF ALL BUILDINGS AND EXISTING STRUCTURES	1 day?	Tue 24/8/10																					
66		1.2.1.2.1	Building	1 day?	Tue 24/8/10																					
67		1.2.1.2.1.1	Brickwork buildings	1 day?	Tue 24/8/10																					
68		1.2.1.2.1.1.1	Single storey	1 day?	Tue 24/8/10																					
69		1.2.1.2.1.1.2	Double storey	1 day?	Tue 24/8/10																					
70		1.2.1.2.1.1.3	Others	1 day?	Tue 24/8/10																					
71		1.2.1.2.1.2	Concrete buildings	1 day?	Tue 24/8/10																					
72		1.2.1.2.1.2.1	Single storey	1 day?	Tue 24/8/10																					
73		1.2.1.2.1.2.2	Double storey	1 day?	Tue 24/8/10																					
74		1.2.1.2.1.2.3	Others	1 day?	Tue 24/8/10																					
75		1.2.1.2.1.3	Masonry buildings	1 day?	Tue 24/8/10																					
76		1.2.1.2.1.3.1	Single storey	1 day?	Tue 24/8/10																					
77		1.2.1.2.1.3.2	Double storey	1 day?	Tue 24/8/10																					
78		1.2.1.2.1.3.3	Others	1 day?	Tue 24/8/10																					
79		1.2.1.2.1.4	Steel buildings	1 day?	Tue 24/8/10																					
80		1.2.1.2.1.4.1	Single storey	1 day?	Tue 24/8/10																					
81		1.2.1.2.1.4.2	Double storey	1 day?	Tue 24/8/10																					
82		1.2.1.2.1.4.3	Others	1 day?	Tue 24/8/10																					
83		1.2.1.2.1.5	Timber buildings	1 day?	Tue 24/8/10																					
84		1.2.1.2.1.5.1	Single storey	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
85		1.2.1.2.1.5.2	Double storey	1 day?	Tue 24/8/10																			
86		1.2.1.2.1.5.3	Others	1 day?	Tue 24/8/10																			
87		1.2.1.2.2	Other Structures	1 day?	Tue 24/8/10																			
88		1.2.1.2.2.1	Fences and Gates	1 day?	Tue 24/8/10																			
89		1.2.1.2.2.2	Bridges	1 day?	Tue 24/8/10																			
90		1.2.1.2.2.3	Culvert	1 day?	Tue 24/8/10																			
91		1.2.1.2.2.4	Pipe Culvert	1 day?	Tue 24/8/10																			
92		1.2.1.2.2.5	Box Culvert	1 day?	Tue 24/8/10																			
93		1.2.1.2.2.6	Drain	1 day?	Tue 24/8/10																			
94		1.2.1.2.2.7	Guard rails	1 day?	Tue 24/8/10																			
95		1.2.1.2.2.8	sump	1 day?	Tue 24/8/10																			
96		1.2.1.2.2.9	Retaining wall	1 day?	Tue 24/8/10																			
97		1.2.1.2.2.10	Inlet/outlet structures	1 day?	Tue 24/8/10																			
98		1.2.1.2.2.11	others	1 day?	Tue 24/8/10																			
99		1.2.1.3	Dismantle & Send to Store	1 day?	Tue 24/8/10																			
100		1.2.1.3.1	Fences and gates	1 day?	Tue 24/8/10																			
101		1.2.1.3.2	Sign Board	1 day?	Tue 24/8/10																			
102		1.2.1.3.3	Guard rail	1 day?	Tue 24/8/10																			
103		1.2.2	Earthworks	1 day?	Tue 24/8/10																			
104		1.1	Stripping Top Soil	1 day?	Tue 24/8/10																			
105		1.1.1	Stripping & Disposal	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08				
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W		
106		1.1.2	Stripping & Reuse	1 day?	Tue 24/8/10																					
107		1.2	Excavation & Disposal	1 day?	Tue 24/8/10																					
108		1.2.1	Common cutting	1 day?	Tue 24/8/10																					
109		1.2.1.1	Excavate & form embankment	1 day?	Tue 24/8/10																					
110		1.2.1.2	Excavate & dispose	1 day?	Tue 24/8/10																					
111		1.2.2	Hard Material	1 day?	Tue 24/8/10																					
112		1.2.2.1	Excavate & Form embankment	1 day?	Tue 24/8/10																					
113		1.2.2.2	Excavate & dispose	1 day?	Tue 24/8/10																					
114		1.2.3	Rock	1 day?	Tue 24/8/10																					
115		1.2.3.1	Open blasting	1 day?	Tue 24/8/10																					
116		1.2.3.1.1	Excavate & form embankment	1 day?	Tue 24/8/10																					
117		1.2.3.1.2	Excavate & disposal	1 day?	Tue 24/8/10																					
118		1.2.3.2	Control blasting	1 day?	Tue 24/8/10																					
119		1.2.3.2.1	Excavate & form embankment	1 day?	Tue 24/8/10																					
120		1.2.3.2.2	Excavate & disposal	1 day?	Tue 24/8/10																					
121		1.2.3.3	Ripper unit	1 day?	Tue 24/8/10																					
122		1.2.3.3.1	Excavate & form embankment	1 day?	Tue 24/8/10																					
123		1.2.3.3.2	Excavate & disposal	1 day?	Tue 24/8/10																					
124		1.2.3.4	Preumatic unit	1 day?	Tue 24/8/10																					
125		1.2.3.4.1	Excavate & form embankment	1 day?	Tue 24/8/10																					
126		1.2.3.4.2	Excavate & disposal	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08				
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W		
127		1.2.4	Excavate & disposal unsuitable material	1 day?	Tue 24/8/10																					
128		1.3	Form embankment; spread, grade & compact	1 day?	Tue 24/8/10																					
129		1.3.1	suitable material	1 day?	Tue 24/8/10																					
130		1.3.2	imported material	1 day?	Tue 24/8/10																					
131		1.3.3	hard material	1 day?	Tue 24/8/10																					
132		1.3.4	rock material	1 day?	Tue 24/8/10																					
133		1.3.5	imported rock material	1 day?	Tue 24/8/10																					
134		1.4	Turfing & hydroseeding	1 day?	Tue 24/8/10																					
135		1.4.1	close turfing	1 day?	Tue 24/8/10																					
136		1.4.2	hydroseeding	1 day?	Tue 24/8/10																					
137		1.4.3	hydroseeding with fibromat	1 day?	Tue 24/8/10																					
138		1.4.4	vertiver grass	1 day?	Tue 24/8/10																					
139		1.5	Field Density Test	1 day?	Tue 24/8/10																					
140		1.2.3	GEOTECHNICAL WORKS	1 day?	Tue 24/8/10																					
141		1.2.3.1	Soft Ground Improvement	1 day?	Tue 24/8/10																					
142		1.2.3.1.1	Soft Ground Replacement/ Stability	1 day?	Tue 24/8/10																					
143		1.2.3.1.1.1	Lay Geotextile	1 day?	Tue 24/8/10																					
144		1.2.3.1.1.1.1	Non-woven	1 day?	Tue 24/8/10																					
145		1.2.3.1.1.1.2	Woven	1 day?	Tue 24/8/10																					
146		1.2.3.1.1.2	Placement and Compaction	1 day?	Tue 24/8/10																					
147		1.2.3.1.1.2.1	River/ mining Sand	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
148		1.2.3.1.1.2.2	Excavated Suitable Material	1 day?	Tue 24/8/10																			
149		1.2.3.1.1.2.3	Imported Earth	1 day?	Tue 24/8/10																			
150		1.2.3.1.2	Prefabricated Vertical Drains	1 day?	Tue 24/8/10																			
151		1.2.3.1.2.1	Mobilization and Demobilization	1 day?	Tue 24/8/10																			
152		1.2.3.1.2.1.1	Mobilization	1 day?	Tue 24/8/10																			
153		1.2.3.1.2.1.2	Demobilization	1 day?	Tue 24/8/10																			
154		1.2.3.1.2.2	Lay Geotextile	1 day?	Tue 24/8/10																			
155		1.2.3.1.2.2.1	Non-woven	1 day?	Tue 24/8/10																			
156		1.2.3.1.2.2.2	Woven	1 day?	Tue 24/8/10																			
157		1.2.3.1.2.3	Drainage Blanket	1 day?	Tue 24/8/10																			
158		1.2.3.1.2.4	Vertical Drain	1 day?	Tue 24/8/10																			
159		1.2.3.1.2.5	Placement and Compaction of river/mining sand	1 day?	Tue 24/8/10																			
160		1.2.3.1.3	Stone Columns/ Geopiers/ Soil Cement Columns/ Chemical Columns/ Sand Columns	1 day?	Tue 24/8/10																			
161		1.2.3.1.3.1	Mobilization and Demobilization	1 day?	Tue 24/8/10																			
162		1.2.3.1.3.1.1	Mobilization	1 day?	Tue 24/8/10																			
163		1.2.3.1.3.1.2	Demobilization	1 day?	Tue 24/8/10																			
164		1.2.3.1.3.2	Lay Geotextile	1 day?	Tue 24/8/10																			
165		1.2.3.1.3.2.1	Non-woven	1 day?	Tue 24/8/10																			
166		1.2.3.1.3.2.2	Woven	1 day?	Tue 24/8/10																			
167		1.2.3.1.3.3	Stone Columns/ Geopiers/ Soil Cement Columns/ Chemical Columns/ Sand Columns	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
168		1.2.3.1.3.4	Drainage Blanket	1 day?	Tue 24/8/10																			
169		1.2.3.1.3.5	Placement and Compaction of river/mining sand	1 day?	Tue 24/8/10																			
170		1.2.3.1.3.6	Test Load	1 day?	Tue 24/8/10																			
171		1.2.3.1.3.6.1	Maximum test load	1 day?	Tue 24/8/10																			
172		1.2.3.1.3.6.2	Group columns	1 day?	Tue 24/8/10																			
173		1.2.3.1.4	Surcharge	1 day?	Tue 24/8/10																			
174		1.2.3.1.4.1	Excavated suitable fill materials	1 day?	Tue 24/8/10																			
175		1.2.3.1.4.2	Imported fill materials	1 day?	Tue 24/8/10																			
176		1.2.3.1.4.3	Excavate and transport surcharge material	1 day?	Tue 24/8/10																			
177		1.2.3.1.4.4	Removal of surplus surcharge material from site	1 day?	Tue 24/8/10																			
178		1.2.3.1.5	Piled Embankment	1 day?	Tue 24/8/10																			
179		1.2.3.1.5.1	Precast Reinforced Concrete Piles	1 day?	Tue 24/8/10																			
180		1.2.3.1.5.1.1	Handle, pitch and drive raked piles	1 day?	Tue 24/8/10																			
181		1.2.3.1.5.1.2	Lengthening piles	1 day?	Tue 24/8/10																			
182		1.2.3.1.5.1.3	Cutting of piles	1 day?	Tue 24/8/10																			
183		1.2.3.1.5.1.4	Load Test	1 day?	Tue 24/8/10																			
184		1.2.3.1.5.1.4.1	Preliminary pile	1 day?	Tue 24/8/10																			
185		1.2.3.1.5.1.4.2	Working pile	1 day?	Tue 24/8/10																			
186		1.2.3.1.5.1.5	PDA	1 day?	Tue 24/8/10																			
187		1.2.3.1.5.2	RC Slab	1 day?	Tue 24/8/10																			
188		1.2.3.1.5.2.1	Excavate material	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
189		1.2.3.1.5.2.2	Fill up material to O.G.L	1 day?	Tue 24/8/10																			
190		1.2.3.1.5.2.3	Lean Concrete	1 day?	Tue 24/8/10																			
191		1.2.3.1.5.2.4	Reinforced Concrete Slab	1 day?	Tue 24/8/10																			
192		1.2.3.2	Instrumentation	1 day?	Tue 24/8/10																			
193		1.2.3.2.1	Supply and Install	1 day?	Tue 24/8/10																			
194		1.2.3.2.1.1	Surface settlement marker	1 day?	Tue 24/8/10																			
195		1.2.3.2.1.2	Settlement Gauge	1 day?	Tue 24/8/10																			
196		1.2.3.2.1.3	Piezometers	1 day?	Tue 24/8/10																			
197		1.2.3.2.1.4	Inclinometers	1 day?	Tue 24/8/10																			
198		1.2.3.2.2	Install deep levelling datum penetrating	1 day?	Tue 24/8/10																			
199		1.2.3.2.3	Monitoring & Analysing	1 day?	Tue 24/8/10																			
200		1.2.3.2.4	Monthly Report	1 day?	Tue 24/8/10																			
201		1.2.3.3	Slope Stabilization Works	1 day?	Tue 24/8/10																			
202		1.2.3.3.1	Soil Nailing	1 day?	Tue 24/8/10																			
203		1.2.3.3.1.1	Drilling & Grouting	1 day?	Tue 24/8/10																			
204		1.2.3.3.1.2	Pull out Test on the soil nails	1 day?	Tue 24/8/10																			
205		1.2.3.3.1.3	Proof test	1 day?	Tue 24/8/10																			
206		1.2.3.3.1.4	Horizontal Drains	1 day?	Tue 24/8/10																			
207		1.2.3.3.1.5	Concrete on Slope	1 day?	Tue 24/8/10																			
208		1.2.3.3.2	Rock Bolt	1 day?	Tue 24/8/10																			
209		1.2.3.3.2.1	Drilling & Grouting	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
210		1.2.3.3.2.2	Installation of rock bolt	1 day?	Tue 24/8/10																			
211		1.2.3.3.2.3	Concrete on unstable fractured rock	1 day?	Tue 24/8/10																			
212		1.2.3.3.2.4	Pull out Test	1 day?	Tue 24/8/10																			
213		1.2.3.3.3	Ground Anchorage	1 day?	Tue 24/8/10																			
214		1.2.3.3.3.1	Drilling & Grouting	1 day?	Tue 24/8/10																			
215		1.2.3.3.3.2	Supply & Install	1 day?	Tue 24/8/10																			
216		1.2.3.3.3.3	Pull out Test	1 day?	Tue 24/8/10																			
217		1.2.3.3.4	Horizontal Drains	1 day?	Tue 24/8/10																			
218		1.2.3.3.4.1	Supply & Install	1 day?	Tue 24/8/10																			
219		1.2.3.4	Retaining System	1 day?	Tue 24/8/10																			
220		1.2.3.4.1	Reinforced Soil Walls	1 day?	Tue 24/8/10																			
221		1.2.3.4.1.1	Provide Competent Teams	1 day?	Tue 24/8/10																			
222		1.2.3.4.1.2	Supply and Delivery of Reinforced Soil Wall Components	1 day?	Tue 24/8/10																			
223		1.2.3.4.1.3	Erection and Installation of Shaped Precast Concrete Panels	1 day?	Tue 24/8/10																			
224		1.2.3.4.1.4	Cast In-situ Mass Concrete	1 day?	Tue 24/8/10																			
225		1.2.3.4.1.5	Drainage Blanket	1 day?	Tue 24/8/10																			
226		1.2.3.4.1.6	Fill River/mining Sand	1 day?	Tue 24/8/10																			
227		1.2.3.4.2	Reinforced Soil Slopes	1 day?	Tue 24/8/10																			
228		1.2.3.4.2.1	Geogrid	1 day?	Tue 24/8/10																			
229		1.2.3.4.2.1.1	Reinforced walls or slopes	1 day?	Tue 24/8/10																			
230		1.2.3.4.2.1.2	Stabilise embankment toe	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
231		1.2.3.4.3	Reinforced Concrete Retaining Walls	1 day?	Tue 24/8/10																			
232		1.2.3.4.3.1	Excavate material	1 day?	Tue 24/8/10																			
233		1.2.3.4.3.2	Lean concrete	1 day?	Tue 24/8/10																			
234		1.2.3.4.3.3	Formwork	1 day?	Tue 24/8/10																			
235		1.2.3.4.3.4	Concrete	1 day?	Tue 24/8/10																			
236		1.2.3.4.3.5	UPVC pipes	1 day?	Tue 24/8/10																			
237		1.2.3.4.3.6	Free Draining Material	1 day?	Tue 24/8/10																			
238		1.2.3.4.3.7	Joint	1 day?	Tue 24/8/10																			
239		1.2.3.4.3.7.1	Construction Joint	1 day?	Tue 24/8/10																			
240		1.2.3.4.3.7.2	Expansion Joint	1 day?	Tue 24/8/10																			
241		1.2.3.4.3.7.3	Sealer	1 day?	Tue 24/8/10																			
242		1.2.3.4.3.8	Steel Reinforcement	1 day?	Tue 24/8/10																			
243		1.2.3.4.3.9	Lay Bituminous Coating	1 day?	Tue 24/8/10																			
244		1.2.4	Drainage works	1 day?	Tue 24/8/10																			
245		1.2.4.1	Temporary work	1 day?	Tue 24/8/10																			
246		1.2.4.2	New pipe culvert	1 day?	Tue 24/8/10																			
247		1.2.4.2.1	Earthworks	1 day?	Tue 24/8/10																			
248		1.2.4.2.2	Types of foundation	1 day?	Tue 24/8/10																			
249		1.2.4.2.3	Pipe culvert	1 day?	Tue 24/8/10																			
250		1.2.4.2.4	Concrete surround pipe culvert	1 day?	Tue 24/8/10																			
251		1.2.4.2.5	Inlet/ outlet structures	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
273		1.2.4.5.6	Fill material	1 day?	Tue 24/8/10																			
274		1.2.4.6	Cast insitu box culvert < 3.0m	1 day?	Tue 24/8/10																			
275		1.2.4.6.1	Earthworks	1 day?	Tue 24/8/10																			
276		1.2.4.6.2	Types of foundation	1 day?	Tue 24/8/10																			
277		1.2.4.6.3	Concreting works	1 day?	Tue 24/8/10																			
278		1.2.4.6.4	Inlet/ Outlet structures	1 day?	Tue 24/8/10																			
279		1.2.4.6.5	Fill material	1 day?	Tue 24/8/10																			
280		1.2.4.7	Extension of exist cast insitu box culvert <3.0m	1 day?	Tue 24/8/10																			
281		1.2.4.7.1	Demolition & hacking	1 day?	Tue 24/8/10																			
282		1.2.4.7.2	Earthworks	1 day?	Tue 24/8/10																			
283		1.2.4.7.3	Types of foundation	1 day?	Tue 24/8/10																			
284		1.2.4.7.4	Concreting works	1 day?	Tue 24/8/10																			
285		1.2.4.7.5	Inlet/ Outlet structures	1 day?	Tue 24/8/10																			
286		1.2.4.7.6	Fill material	1 day?	Tue 24/8/10																			
287		1.2.4.8	Surface drains	1 day?	Tue 24/8/10																			
288		1.2.4.8.1	Roadside drain for rural area	1 day?	Tue 24/8/10																			
289		1.2.4.8.2	Roadside drain for urban area	1 day?	Tue 24/8/10																			
290		1.2.4.8.3	Embankment toe drain	1 day?	Tue 24/8/10																			
291		1.2.4.8.4	Interceptor drain	1 day?	Tue 24/8/10																			
292		1.2.4.8.5	Bench drain	1 day?	Tue 24/8/10																			
293		1.2.4.8.6	Berm drain	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
294		1.2.4.8.7	Shoulder drain	1 day?	Tue 24/8/10																			
295		1.2.4.8.8	Cascade drain	1 day?	Tue 24/8/10																			
296		1.2.4.8.9	Median drain for rural area	1 day?	Tue 24/8/10																			
297		1.2.4.8.10	Median drain for urban area	1 day?	Tue 24/8/10																			
298		1.2.4.9	Sub-surface drain	1 day?	Tue 24/8/10																			
299		1.2.4.9.1	Sub soil drain	1 day?	Tue 24/8/10																			
300		1.2.4.10	Sumps	1 day?	Tue 24/8/10																			
301		1.2.4.10.1	Sump at cut	1 day?	Tue 24/8/10																			
302		1.2.4.10.2	Sump at fill	1 day?	Tue 24/8/10																			
303		1.2.4.10.3	Median sum (Rural area)	1 day?	Tue 24/8/10																			
304		1.2.4.10.4	Median sum (Urban area)	1 day?	Tue 24/8/10																			
305		1.2.4.11	Rubble retaining walls	1 day?	Tue 24/8/10																			
306		1.2.4.12	Earth channel excavation	1 day?	Tue 24/8/10																			
307		1.2.4.12.1	Excavation works	1 day?	Tue 24/8/10																			
308		1.2.4.12.2	Protection works	1 day?	Tue 24/8/10																			
309		1.2.5	CULVERT & VEHICULAR UNDERPASS	1 day?	Tue 24/8/10																			
310		1.2.5.1	TEMPORARY CROSSING	1 day?	Tue 24/8/10																			
311		1.2.5.1.1	Earthwork	1 day?	Tue 24/8/10																			
312		1.2.5.1.2	Temporary Culvert	1 day?	Tue 24/8/10																			
313		1.2.5.1.2.1	Foundation	1 day?	Tue 24/8/10																			
314		1.2.5.1.2.1.1	Normal foundation	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
315		2.5.1.2.1.1.1	Fill granular fill material	1 day?	Tue 24/8/10																			
316		2.5.1.2.1.1.2	Spread granular fill material	1 day?	Tue 24/8/10																			
317		2.5.1.2.1.1.3	Compact granular fill material	1 day?	Tue 24/8/10																			
318		1.2.5.1.2.1.2	Pressure Treated Timber Pile	1 day?	Tue 24/8/10																			
319		2.5.1.2.1.2.1	Supply & delivery	1 day?	Tue 24/8/10																			
320		2.5.1.2.1.2.2	Mobilization	1 day?	Tue 24/8/10																			
321		2.5.1.2.1.2.3	Demobilization	1 day?	Tue 24/8/10																			
322		2.5.1.2.1.2.4	Handle, pitch and drive vertical piles.	1 day?	Tue 24/8/10																			
323		2.5.1.2.1.2.5	Lengthening piles by jointing to detail.	1 day?	Tue 24/8/10																			
324		2.5.1.2.1.2.6	Cutting off piles head	1 day?	Tue 24/8/10																			
325		2.5.1.2.1.2.7	Concreting	1 day?	Tue 24/8/10																			
326		5.1.2.1.2.7.1	Lean concrete	1 day?	Tue 24/8/10																			
327		5.1.2.1.2.7.2	Concrete	1 day?	Tue 24/8/10																			
328		1.2.5.1.2.2	Precast Pipe Culverts	1 day?	Tue 24/8/10																			
329		1.2.5.1.2.2.1	Supply Precast Pipe Culverts	1 day?	Tue 24/8/10																			
330		1.2.5.1.2.2.2	Install Precast Pipe Culverts	1 day?	Tue 24/8/10																			
331		1.2.5.1.2.3	Inlet / Outlet Structures	1 day?	Tue 24/8/10																			
332		1.2.5.2	TEMPORARY WORKS	1 day?	Tue 24/8/10																			
333		1.2.5.2.1	Sheet Piles	1 day?	Tue 24/8/10																			
334		1.2.5.2.1.1	Supply & delivery	1 day?	Tue 24/8/10																			
335		1.2.5.2.1.2	Mobilization	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
336		1.2.5.2.1.3	Demobilization	1 day?	Tue 24/8/10																			
337		1.2.5.2.1.4	Handle, pitch and drive vertical piles.	1 day?	Tue 24/8/10																			
338		1.2.5.2.1.5	Dismantling and removing	1 day?	Tue 24/8/10																			
339		1.2.5.2.2	River Diversion	1 day?	Tue 24/8/10																			
340		1.2.5.2.2.1	Excavate	1 day?	Tue 24/8/10																			
341		1.2.5.2.2.2	Provide and maintain earth bund	1 day?	Tue 24/8/10																			
342		1.2.5.2.2.3	Water pump work area dry	1 day?	Tue 24/8/10																			
343		1.2.5.3	IN-SITU BOX CULVERT	1 day?	Tue 24/8/10																			
344		1.2.5.3.1	Earthworks	1 day?	Tue 24/8/10																			
345		1.2.5.3.1.1	Excavate, load, haul and deposit to spoil any material	1 day?	Tue 24/8/10																			
346		1.2.5.3.1.2	Excavate, load, haul and deposit to spoil rocks	1 day?	Tue 24/8/10																			
347		1.2.5.3.2	Foundation	1 day?	Tue 24/8/10																			
348		1.2.5.3.2.1	Normal Foundation	1 day?	Tue 24/8/10																			
349		1.2.5.3.2.1.1	Fill granular fill material	1 day?	Tue 24/8/10																			
350		1.2.5.3.2.1.2	Spread granular fill material	1 day?	Tue 24/8/10																			
351		1.2.5.3.2.1.3	Compact granular fill material	1 day?	Tue 24/8/10																			
352		1.2.5.3.2.2	Precast Reinforced Concrete Pile	1 day?	Tue 24/8/10																			
353		1.2.5.3.2.2.1	Supply & delivery	1 day?	Tue 24/8/10																			
354		1.2.5.3.2.2.2	Mobilization	1 day?	Tue 24/8/10																			
355		1.2.5.3.2.2.3	Demobilization	1 day?	Tue 24/8/10																			
356		1.2.5.3.2.2.4	Handle, pitch and drive vertical piles.	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
357		1.2.5.3.2.2.5	Lengthening piles by jointing to detail.	1 day?	Tue 24/8/10																			
358		1.2.5.3.2.2.6	Cutting off piles head	1 day?	Tue 24/8/10																			
359		1.2.5.3.2.2.7	Static load test	1 day?	Tue 24/8/10																			
360		1.2.5.3.2.2.8	Concreting	1 day?	Tue 24/8/10																			
361		2.5.3.2.2.8.1	Lean concrete	1 day?	Tue 24/8/10																			
362		2.5.3.2.2.8.2	Concrete	1 day?	Tue 24/8/10																			
363		1.2.5.3.3	In-situ reinforced concrete for culvert and inlet/outlet structures	1 day?	Tue 24/8/10																			
364		1.2.5.3.3.1	Formwork	1 day?	Tue 24/8/10																			
365		1.2.5.3.3.2	Concreting	1 day?	Tue 24/8/10																			
366		1.2.5.3.3.2.1	Lean concrete	1 day?	Tue 24/8/10																			
367		1.2.5.3.3.2.2	Concrete	1 day?	Tue 24/8/10																			
368		1.2.5.3.3.3	Steel reinforcement	1 day?	Tue 24/8/10																			
369		1.2.5.3.4	Miscellaneous	1 day?	Tue 24/8/10																			
370		1.2.5.3.5	Rubber waterstop	1 day?	Tue 24/8/10																			
371		1.2.5.3.6	Dowel bars	1 day?	Tue 24/8/10																			
372		1.2.5.3.7	Filling	1 day?	Tue 24/8/10																			
373		1.2.5.3.7.1	Filling with mining/river sand in layers	1 day?	Tue 24/8/10																			
374		1.2.5.3.7.2	Compaction.	1 day?	Tue 24/8/10																			
375		1.2.5.4	PRECAST BOX CULVERT	1 day?	Tue 24/8/10																			
376		1.2.5.4.1	Earthworks	1 day?	Tue 24/8/10																			
377		1.2.5.4.1.1	Excavate, load, haul and deposit to spoil any material	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
378		1.2.5.4.1.2	Excavate, load, haul and deposit to spoil rocks	1 day?	Tue 24/8/10																			
379		1.2.5.4.2	Foundation	1 day?	Tue 24/8/10																			
380		1.2.5.4.2.1	Normal Foundation	1 day?	Tue 24/8/10																			
381		1.2.5.4.2.1.1	Fill granular fill material	1 day?	Tue 24/8/10																			
382		1.2.5.4.2.1.2	Spread granular fill material	1 day?	Tue 24/8/10																			
383		1.2.5.4.2.1.3	Compact granular fill material	1 day?	Tue 24/8/10																			
384		1.2.5.4.2.2	Precast Reinforced Concrete Pile	1 day?	Tue 24/8/10																			
385		1.2.5.4.2.2.1	Supply & delivery	1 day?	Tue 24/8/10																			
386		1.2.5.4.2.2.2	Mobilization	1 day?	Tue 24/8/10																			
387		1.2.5.4.2.2.3	Demobilization	1 day?	Tue 24/8/10																			
388		1.2.5.4.2.2.4	Handle, pitch and drive vertical piles.	1 day?	Tue 24/8/10																			
389		1.2.5.4.2.2.5	Lengthening piles by jointing to detail.	1 day?	Tue 24/8/10																			
390		1.2.5.4.2.2.6	Cutting off piles head	1 day?	Tue 24/8/10																			
391		1.2.5.4.2.2.7	Static load test	1 day?	Tue 24/8/10																			
392		1.2.5.4.2.2.8	Concreting	1 day?	Tue 24/8/10																			
393		1.2.5.4.2.2.8.1	Lean concrete	1 day?	Tue 24/8/10																			
394		1.2.5.4.2.2.8.2	Concrete	1 day?	Tue 24/8/10																			
395		1.2.5.4.3	Precast Box Culvert	1 day?	Tue 24/8/10																			
396		1.2.5.4.3.1	Supply Precast Box Culvert	1 day?	Tue 24/8/10																			
397		1.2.5.4.3.2	Install Precast Box Culvert	1 day?	Tue 24/8/10																			
398		1.2.5.4.4	In-situ reinforced concrete for culvert and inlet/outlet structures	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
399		1.2.5.4.4.1	Formwork	1 day?	Tue 24/8/10																				
400		1.2.5.4.4.2	Concreting	1 day?	Tue 24/8/10																				
401		1.2.5.4.4.2.1	Lean concrete	1 day?	Tue 24/8/10																				
402		1.2.5.4.4.2.2	Concrete	1 day?	Tue 24/8/10																				
403		1.2.5.4.4.3	Steel reinforcement	1 day?	Tue 24/8/10																				
404		1.2.5.4.5	Filling	1 day?	Tue 24/8/10																				
405		1.2.5.4.5.1	Filling with mining/river sand in layers	1 day?	Tue 24/8/10																				
406		1.2.5.4.5.2	Compaction.	1 day?	Tue 24/8/10																				
407		1.2.5.5	IN-SITU VEHICULAR BOX CULVERT	1 day?	Tue 24/8/10																				
408		1.2.5.5.1	Earthworks	1 day?	Tue 24/8/10																				
409		1.2.5.5.1.1	Excavate, load, haul and deposit to spoil any material	1 day?	Tue 24/8/10																				
410		1.2.5.5.1.2	Excavate, load, haul and deposit to spoil rocks	1 day?	Tue 24/8/10																				
411		1.2.5.5.2	Precast Reinforced Concrete Pile	1 day?	Tue 24/8/10																				
412		1.2.5.5.2.1	Supply & delivery	1 day?	Tue 24/8/10																				
413		1.2.5.5.2.2	Mobilization	1 day?	Tue 24/8/10																				
414		1.2.5.5.2.3	Demobilization	1 day?	Tue 24/8/10																				
415		1.2.5.5.2.4	Handle, pitch and drive vertical piles.	1 day?	Tue 24/8/10																				
416		1.2.5.5.2.5	Lengthening piles by jointing to detail.	1 day?	Tue 24/8/10																				
417		1.2.5.5.2.6	Cutting off piles head	1 day?	Tue 24/8/10																				
418		1.2.5.5.2.7	Static load test	1 day?	Tue 24/8/10																				
419		1.2.5.5.2.8	Concreting	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
420		1.2.5.5.2.8.1	Lean concrete	1 day?	Tue 24/8/10																				
421		1.2.5.5.2.8.2	Concrete	1 day?	Tue 24/8/10																				
422		1.2.5.5.3	In-situ reinforced concrete	1 day?	Tue 24/8/10																				
423		1.2.5.5.3.1	Formwork	1 day?	Tue 24/8/10																				
424		1.2.5.5.3.2	Concreting	1 day?	Tue 24/8/10																				
425		1.2.5.5.3.2.1	Lean concrete	1 day?	Tue 24/8/10																				
426		1.2.5.5.3.2.2	Concrete	1 day?	Tue 24/8/10																				
427		1.2.5.5.3.3	Steel reinforcement	1 day?	Tue 24/8/10																				
428		1.2.5.5.4	Miscellaneous	1 day?	Tue 24/8/10																				
429		1.2.5.5.4.1	waterstop	1 day?	Tue 24/8/10																				
430		1.2.5.5.4.1.1	Supply waterstop	1 day?	Tue 24/8/10																				
431		1.2.5.5.4.1.2	Install waterstop	1 day?	Tue 24/8/10																				
432		1.2.5.5.4.2	Joint sealant	1 day?	Tue 24/8/10																				
433		1.2.5.5.4.2.1	Joint sealant at the movement joint.	1 day?	Tue 24/8/10																				
434		1.2.5.5.4.2.2	Joint sealant at construction joints.	1 day?	Tue 24/8/10																				
435		1.2.5.5.4.3	Coating	1 day?	Tue 24/8/10																				
436		1.2.5.5.4.4	Duct pipe	1 day?	Tue 24/8/10																				
437		1.2.6	Slope Protection	1 day?	Tue 24/8/10																				
438		1.2.6.1	Turfing	1 day?	Tue 24/8/10																				
439		1.2.6.2	RE Wall	1 day?	Tue 24/8/10																				
440		1.2.6.3	Guniting	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
441		1.2.6.4	Gabion	1 day?	Tue 24/8/10																			
442		1.2.6.5	Anchor wall	1 day?	Tue 24/8/10																			
443		1.2.7	Pavement Works	1 day?	Tue 24/8/10																			
444		1.2.7.1	flexible pavement	1 day?	Tue 24/8/10																			
445		1.2.7.1.1	new pavement	1 day?	Tue 24/8/10																			
446		1.2.7.1.1.1	preparation of formation	1 day?	Tue 24/8/10																			
447		1.2.7.1.1.2	carriageway & paved shoulder	1 day?	Tue 24/8/10																			
448		1.2.7.1.1.2.1	sub base	1 day?	Tue 24/8/10																			
449		1.2.7.1.1.2.2	roadbase	1 day?	Tue 24/8/10																			
450		1.2.7.1.1.2.3	surfacing	1 day?	Tue 24/8/10																			
451		1.2.7.1.1.3	median & island	1 day?	Tue 24/8/10																			
452		1.2.7.1.1.3.1	sub base	1 day?	Tue 24/8/10																			
453		1.2.7.1.1.3.2	roadbase	1 day?	Tue 24/8/10																			
454		1.2.7.1.1.3.3	surfacing	1 day?	Tue 24/8/10																			
455		1.2.7.1.1.4	bus lay by	1 day?	Tue 24/8/10																			
456		1.2.7.1.1.4.1	sub base	1 day?	Tue 24/8/10																			
457		1.2.7.1.1.4.2	roadbase	1 day?	Tue 24/8/10																			
458		1.2.7.1.1.4.3	surfacing	1 day?	Tue 24/8/10																			
459		1.2.7.1.1.5	access road	1 day?	Tue 24/8/10																			
460		1.2.7.1.1.5.1	sub base	1 day?	Tue 24/8/10																			
461		1.2.7.1.1.5.2	roadbase	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		S		1 Dec '08							8 Dec '08							15 Dec '08		
					M					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
462		1.2.7.1.1.5.3	surfacing	1 day?	Tue 24/8/10																					
463		1.2.7.1.1.6	fill material on unpaved shoulder	1 day?	Tue 24/8/10																					
464		1.2.7.1.1.7	fill material on unpaved median & island	1 day?	Tue 24/8/10																					
465		1.2.7.1.2	treatment to existing pavement	1 day?	Tue 24/8/10																					
466		1.2.7.1.2.1	patching	1 day?	Tue 24/8/10																					
467		1.2.7.1.2.2	miling	1 day?	Tue 24/8/10																					
468		1.2.7.1.2.3	regulation	1 day?	Tue 24/8/10																					
469		1.2.7.1.2.4	reconstruction of existing pavement	1 day?	Tue 24/8/10																					
470		1.2.7.1.2.4.1	mark,cut,breakup, remove & cart away	1 day?	Tue 24/8/10																					
471		1.2.7.1.2.4.2	sub base	1 day?	Tue 24/8/10																					
472		1.2.7.1.2.4.3	roadbase	1 day?	Tue 24/8/10																					
473		1.2.7.1.2.5	overlay	1 day?	Tue 24/8/10																					
474		1.2.7.2	Concrete pavement	1 day?	Tue 24/8/10																					
475		1.2.7.2.1	new pavement	1 day?	Tue 24/8/10																					
476		1.2.7.2.1.1	preparation of formation	1 day?	Tue 24/8/10																					
477		1.2.7.2.1.2	carriageway road shoulder	1 day?	Tue 24/8/10																					
478		1.2.7.2.1.2.1	sub base	1 day?	Tue 24/8/10																					
479		1.2.7.2.1.2.1.1	unbound	1 day?	Tue 24/8/10																					
480		1.2.7.2.1.2.1.2	lean concrete	1 day?	Tue 24/8/10																					
481		1.2.7.2.1.2.2	curing compound for lean concrete	1 day?	Tue 24/8/10																					
482		1.2.7.2.1.2.3	bond breaking treatment	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
483		1.2.7.2.1.2.4	plain concrete	1 day?	Tue 24/8/10																			
484		1.2.7.2.1.2.5	formwork	1 day?	Tue 24/8/10																			
485		1.2.7.2.1.2.6	longitunal construction joint	1 day?	Tue 24/8/10																			
486		1.2.7.2.1.2.7	transverse contraction joint	1 day?	Tue 24/8/10																			
487		1.2.7.2.1.2.8	contraction joint at traverse construction joint	1 day?	Tue 24/8/10																			
488		1.2.7.2.1.2.9	texturing	1 day?	Tue 24/8/10																			
489		2.7.2.1.2.10	curing compound	1 day?	Tue 24/8/10																			
490		2.7.2.1.2.11	silicone sealant	1 day?	Tue 24/8/10																			
491		2.7.2.1.2.12	anchor beam	1 day?	Tue 24/8/10																			
492		2.7.2.1.2.13	movable shaded cover	1 day?	Tue 24/8/10																			
493		2.7.2.1.2.14	surface stamp	1 day?	Tue 24/8/10																			
494		1.2.7.2.1.3	fill material on unpaved shoulder	1 day?	Tue 24/8/10																			
495		1.2.7.2.1.4	filter material	1 day?	Tue 24/8/10																			
496		1.2.8	ROAD FURNITURE	1 day?	Tue 24/8/10																			
497		1.2.9	SIGNBOARDS	1 day?	Tue 24/8/10																			
498		1.1.1	Destination Signboard	1 day?	Tue 24/8/10																			
499		1.1.1.1	Not exceeding 1 m2	1 day?	Tue 24/8/10																			
500		1.1.1.2	1 - 2 m2	1 day?	Tue 24/8/10																			
501		1.1.1.3	2 - 3 m2	1 day?	Tue 24/8/10																			
502		1.1.1.4	3 - 4 m2	1 day?	Tue 24/8/10																			
503		1.1.1.5	More than 4 m2	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
504		1.1.2	Gantry Directional Signboard	1 day?	Tue 24/8/10																			
505		1.1.2.1	Not exceeding 10 m2	1 day?	Tue 24/8/10																			
506		1.1.2.2	More than 10 m2	1 day?	Tue 24/8/10																			
507		1.1.3	Butterfly gantry	1 day?	Tue 24/8/10																			
508		1.1.3.1	Not exceeding 10 m2	1 day?	Tue 24/8/10																			
509		1.1.3.2	More than 10 m2	1 day?	Tue 24/8/10																			
510		1.1.4	Warning and Regulatory Traffic signs	1 day?	Tue 24/8/10																			
511		1.1.4.1	Type 'RP 13' (.....mm x.....mm)	1 day?	Tue 24/8/10																			
512		1.1.4.2	Type 'RP 1' (.....mm x mm)	1 day?	Tue 24/8/10																			
513		1.1.4.3	Type 'WD 3' (.....mm x mm)	1 day?	Tue 24/8/10																			
514		1.1.4.4	Others	1 day?	Tue 24/8/10																			
515		1.2	TRAFFIC BARRIER	1 day?	Tue 24/8/10																			
516		1.2.1	Guardrails	1 day?	Tue 24/8/10																			
517		1.2.1.1	Single mounted corrugated steel beam guardrail inclusive of delineators.	1 day?	Tue 24/8/10																			
518		1.2.1.1.1	1.95m post spacing	1 day?	Tue 24/8/10																			
519		1.2.1.1.2	3.8m post spacing	1 day?	Tue 24/8/10																			
520		1.2.1.2	Double mounted corrugated steel beam guardrail inclusive of delineators.	1 day?	Tue 24/8/10																			
521		1.2.1.2.1	1.95m post spacing	1 day?	Tue 24/8/10																			
522		1.2.1.2.2	3.8m post spacing	1 day?	Tue 24/8/10																			
523		1.2.1.3	Guardrail Ends	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S	S	1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
524		1.2.1.3.1	Type 1	1 day?	Tue 24/8/10																			
525		1.2.1.3.2	Type 2	1 day?	Tue 24/8/10																			
526		1.2.1.3.3	Type 3	1 day?	Tue 24/8/10																			
527		1.2.2	New Jersey Barrier (NJB)	1 day?	Tue 24/8/10																			
528		1.2.2.1	Precast concrete NJB	1 day?	Tue 24/8/10																			
529		1.2.2.2	Cast insitu concrete NJB	1 day?	Tue 24/8/10																			
530		1.2.3	Wire rope	1 day?	Tue 24/8/10																			
531		1.3	ROAD MARKING	1 day?	Tue 24/8/10																			
532		1.3.1	Hot-applied superimposed reflectorised thermoplastic road markings	1 day?	Tue 24/8/10																			
533		1.3.1.1	Type 1	1 day?	Tue 24/8/10																			
534		1.3.1.2	Type 2	1 day?	Tue 24/8/10																			
535		1.3.1.3	Type 3	1 day?	Tue 24/8/10																			
536		1.3.1.4	Type 4	1 day?	Tue 24/8/10																			
537		1.3.1.5	Type 5	1 day?	Tue 24/8/10																			
538		1.3.1.6	Type 6	1 day?	Tue 24/8/10																			
539		1.3.1.7	Type 7	1 day?	Tue 24/8/10																			
540		1.3.1.8	Type 8	1 day?	Tue 24/8/10																			
541		1.3.1.9	Type 9 (Pedestrian zebra crossing)	1 day?	Tue 24/8/10																			
542		1.3.1.10	Type 10	1 day?	Tue 24/8/10																			
543		1.3.1.11	Type 11	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
544		1.3.1.12	Type 12	1 day?	Tue 24/8/10																			
545		1.3.1.13	Type 13	1 day?	Tue 24/8/10																			
546		1.3.1.14	Type 14 (Yellow box marking)	1 day?	Tue 24/8/10																			
547		1.3.1.15	Chevron marking	1 day?	Tue 24/8/10																			
548		1.3.1.16	Transverse bar	1 day?	Tue 24/8/10																			
549		1.3.1.17	Raised rib thermoplastic	1 day?	Tue 24/8/10																			
550		1.3.2	Directional Arrow for roads in urban area	1 day?	Tue 24/8/10																			
551		1.3.2.1	Single Straight	1 day?	Tue 24/8/10																			
552		1.3.2.2	Single turning	1 day?	Tue 24/8/10																			
553		1.3.2.3	Double headed	1 day?	Tue 24/8/10																			
554		1.3.2.4	Pavement marking	1 day?	Tue 24/8/10																			
555		1.3.3	Directional Arrow for roads in rural area	1 day?	Tue 24/8/10																			
556		1.3.3.1	Single Straight	1 day?	Tue 24/8/10																			
557		1.3.3.2	Single turning	1 day?	Tue 24/8/10																			
558		1.3.3.3	Double headed	1 day?	Tue 24/8/10																			
559		1.4	BUS-SHELTER	1 day?	Tue 24/8/10																			
560		1.5	MS RAILING	1 day?	Tue 24/8/10																			
561		1.6	ANTI GLARE SCREEN	1 day?	Tue 24/8/10																			
562		1.7	INTERLOCKING PAVING BLOCK FOR	1 day?	Tue 24/8/10																			
563		1.9	CONCRETE KERB	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
564		1.9.1	Cast-in-situ concrete kerb including jointing, excavation, backfilling, bedding and disposal of surplus materials as shown in the drawing or as directed by the S.O/P.D* all in accordance with Sub-Section 6.4 of the standard specification.	1 day?	Tue 24/8/10																				
565		1.9.1.1	Type SM1	1 day?	Tue 24/8/10																				
566		1.9.1.2	Type SM2	1 day?	Tue 24/8/10																				
567		1.9.2	Precast concrete kerb including jointing, excavation, backfilling, bedding and disposal of surplus materials as shown in the drawing or as directed by the S.O/P.D* all in accordance with Sub-Section 6.4 of the standard specification.	1 day?	Tue 24/8/10																				
568		1.9.2.1	Type SM1	1 day?	Tue 24/8/10																				
569		1.9.2.2	Type SM2	1 day?	Tue 24/8/10																				
570		1.10	DELINEATORS	1 day?	Tue 24/8/10																				
571		1.10.1	Delineator post	1 day?	Tue 24/8/10																				
572		1.10.2	Retroreflective Raised Pavement Marker (Road Stud)	1 day?	Tue 24/8/10																				
573		1.10.3	Chevron delineators	1 day?	Tue 24/8/10																				
574		1.10.4	Flexible post	1 day?	Tue 24/8/10																				
575		1.12	IMPACT ATTENUATOR	1 day?	Tue 24/8/10																				
576		1.13	RIGHT OF WAY MARKER	1 day?	Tue 24/8/10																				
577		1.2.9	PEDESTRIAN BRIDGE	1 day?	Tue 24/8/10																				
578		1.1	PRESTRESSED BEAM / BOX GIRDER / POST-TENSION PRESTRESSED BEAM	1 day?	Tue 24/8/10																				
579		1.1.1	Earthwork	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
580		1.1.1.1	Excavate	1 day?	Tue 24/8/10																			
581		1.1.1.2	Fill	1 day?	Tue 24/8/10																			
582		1.1.2	PILING	1 day?	Tue 24/8/10																			
583		1.1.2.1	Precast Reinforced Concrete Pile	1 day?	Tue 24/8/10																			
584		1.1.2.1.1	Mobilization for the piling work	1 day?	Tue 24/8/10																			
585		1.1.2.1.2	Demobilazation for the piling work	1 day?	Tue 24/8/10																			
586		1.1.2.1.3	Supply	1 day?	Tue 24/8/10																			
587		1.1.2.1.4	Handle,pitch and driven	1 day?	Tue 24/8/10																			
588		1.1.2.1.5	Cut Off Pile Head	1 day?	Tue 24/8/10																			
589		1.1.2.2	Micropile	1 day?	Tue 24/8/10																			
590		1.1.2.2.1	Mobilization for the piling work	1 day?	Tue 24/8/10																			
591		1.1.2.2.2	Demobilazation for the piling work	1 day?	Tue 24/8/10																			
592		1.1.2.2.3	Drilled	1 day?	Tue 24/8/10																			
593		1.1.2.2.4	Supply and Install Permanent casing	1 day?	Tue 24/8/10																			
594		1.1.3	Precast Prestressed	1 day?	Tue 24/8/10																			
595		1.1.3.1	Beam	1 day?	Tue 24/8/10																			
596		1.1.3.2	Box Girder	1 day?	Tue 24/8/10																			
597		1.1.3.3	Stair case/Ramp	1 day?	Tue 24/8/10																			
598		1.1.4	Post Tension	1 day?	Tue 24/8/10																			
599		1.1.5	Insitu Concrete Reinforcee	1 day?	Tue 24/8/10																			
600		1.1.5.1	Pier	1 day?	Tue 24/8/10																			






Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
601		1.1.5.2	Cross Beam	1 day?	Tue 24/8/10																			
602		1.1.5.3	Staircase/Ramp	1 day?	Tue 24/8/10																			
603		1.1.6	Miscellaneous	1 day?	Tue 24/8/10																			
604		1.2	STEEL TRUSS	1 day?	Tue 24/8/10																			
605		1.2.1	Earthwork	1 day?	Tue 24/8/10																			
606		1.2.2	PILING	1 day?	Tue 24/8/10																			
607		1.2.2.1	Precast Reinforced Concrete Pile	1 day?	Tue 24/8/10																			
608		1.2.2.2	Micropile	1 day?	Tue 24/8/10																			
609		1.2.3	in- situ Reinforced Concrete	1 day?	Tue 24/8/10																			
610		1.2.3.1	Pier	1 day?	Tue 24/8/10																			
611		1.2.3.2	Cross Beam	1 day?	Tue 24/8/10																			
612		1.2.3.3	Staircase/Ramp	1 day?	Tue 24/8/10																			
613		1.2.4	Structural Steel	1 day?	Tue 24/8/10																			
614		1.2.5	Miscellaneous	1 day?	Tue 24/8/10																			
615		1.3	PEDERTRIAN UNDERPASS	1 day?	Tue 24/8/10																			
616		1.3.1	Earthwork	1 day?	Tue 24/8/10																			
617		1.3.2	Foundation	1 day?	Tue 24/8/10																			
618		1.3.3	Precast reinfriced Concrete Pile	1 day?	Tue 24/8/10																			
619		1.3.4	Precast Box Pedestrian Underpass	1 day?	Tue 24/8/10																			
620		1.3.5	Filling	1 day?	Tue 24/8/10																			
621		1.3.6	Electrical	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S S 1 Dec '08 M T W T F S S 8 Dec '08 M T W T F S S 15 Dec '08 M T W													
622		1.2.10	Traffic Management and Control	452 days?	Mon 1/12/08														
623		1.2.10.1	Appoint traffic management team	1 day?	Tue 24/8/10														
624		1.2.10.1.1	Traffic Safety Officer	1 day?	Tue 24/8/10														
625		1.2.10.1.2	Supervisor	1 day?	Tue 24/8/10														
626		1.2.10.1.3	Traffic Controller	1 day?	Tue 24/8/10														
627		1.2.10.2	Temp Road Furniture	1 day?	Tue 24/8/10														
628		1.2.10.2.1	Installation temp road furniture	1 day?	Tue 24/8/10														
629		1.2.10.2.1.1	Precast Movabale RC Barriers	1 day?	Tue 24/8/10														
630		1.2.10.2.1.2	Lightweight Movabale Barriers	1 day?	Tue 24/8/10														
631		1.2.10.2.1.3	Lightweight traffic guidance cone	1 day?	Tue 24/8/10														
632		1.2.10.2.1.4	Lightweight Movabale Barriers with delineators	1 day?	Tue 24/8/10														
633		1.2.10.2.1.5	Blinkers with batteries	1 day?	Tue 24/8/10														
634		1.2.10.2.1.6	Double sided reflective strings delineators	1 day?	Tue 24/8/10														
635		1.2.10.2.1.7	Flashing arrow	1 day?	Tue 24/8/10														
636		1.2.10.2.1.8	Sand Bag	1 day?	Tue 24/8/10														
637		1.2.10.2.1.9	Temporary lighting	1 day?	Tue 24/8/10														
638		1.2.10.2.2	Removal of temporary furniture	1 day?	Tue 24/8/10														
639		1.2.10.2.3	Maintenance of temporary furniture	1 day?	Tue 24/8/10														
640		1.2.10.3	Temporary Guardrail	1 day?	Tue 24/8/10														
641		1.2.10.4	Temporary Sign	1 day?	Tue 24/8/10														
642		1.2.10.4.1	Installation	1 day?	Tue 24/8/10														

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08																							
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W																					
643		1.2.10.4.2	Maintenance	1 day?	Tue 24/8/10																																								
644		1.2.10.5	Temporary Road Diversion	1 day?	Tue 24/8/10																																								
645		1.2.10.5.1	Earthworks	1 day?	Tue 24/8/10																																								
646		1.2.10.5.2	Pavement	1 day?	Tue 24/8/10																																								
647		1.2.10.5.3	Removal of temporary road diversion & structures	1 day?	Tue 24/8/10																																								
648		1.2.10.6	Road Marking	1 day?	Tue 24/8/10																																								
649		1.2.10.6.1	Installation	1 day?	Tue 24/8/10																																								
650		1.2.10.6.2	Removal	1 day?	Tue 24/8/10																																								
651		1.2.10.7	Traffic Management Plan & Report	452 days?	Mon 1/12/08																																								
652		1.2.10.7.1	Traffic Management Plan	1 day?	Tue 24/8/10																																								
653		1.2.10.7.2	Method Statement	1 day?	Tue 24/8/10																																								
654		1.2.10.7.3	Traffic Safety Plan	326 days	Mon 1/12/08																																								
655		1.2.10.7.3.1	Traffic Safety Plan 1	1 day	Mon 1/12/08																																								
656		1.2.10.7.3.2	Traffic Safety Plan 2	1 day	Mon 2/3/09																																								
657		1.2.10.7.3.3	Traffic Safety Plan 3	1 day	Mon 1/6/09																																								
658		1.2.10.7.3.4	Traffic Safety Plan 4	1 day	Tue 1/9/09																																								
659		1.2.10.7.3.5	Traffic Safety Plan 5	1 day	Tue 1/12/09																																								
660		1.2.10.7.3.6	Traffic Safety Plan 6	1 day	Mon 1/3/10																																								
661		1.2.11	Environmental Protection Works	1 day?	Tue 24/8/10																																								
662		1.2.11.1	Non- Physical Work	1 day?	Tue 24/8/10																																								
663		1.2.11.1.1	EIA	1 day?	Tue 24/8/10																																								

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
664		1.2.11.1.1.1	EIA Report	1 day?	Tue 24/8/10																				
665		1.2.11.1.1.2	Supplementary EIA Report	1 day?	Tue 24/8/10																				
666		1.2.11.1.2	EMP	1 day?	Tue 24/8/10																				
667		1.2.11.1.2.1	Prepare & Execute EMP	1 day?	Tue 24/8/10																				
668		1.2.11.1.2.2	Provide Full Time EO	1 day?	Tue 24/8/10																				
669		1.2.11.1.2.3	Wild Life Mgt Plan	1 day?	Tue 24/8/10																				
670		1.2.11.1.2.4	Flora Survey	1 day?	Tue 24/8/10																				
671		1.2.11.1.2.5	Prepare Erosion Sediment Control Plan	1 day?	Tue 24/8/10																				
672		1.2.11.1.2.6	Update & Revise EMP	1 day?	Tue 24/8/10																				
673		1.2.11.1.3	Monitoring Auditing & Training	1 day?	Tue 24/8/10																				
674		1.2.11.1.3.1	Monitoring Report	1 day?	Tue 24/8/10																				
675		1.2.11.1.3.2	Environmental Audit	1 day?	Tue 24/8/10																				
676		1.2.11.1.3.3	Training	1 day?	Tue 24/8/10																				
677		1.2.11.1.3.4	Air Quality Monitoring	1 day?	Tue 24/8/10																				
678		1.2.11.1.3.5	Noise Monitoring	1 day?	Tue 24/8/10																				
679		1.2.11.1.3.6	Water Quality Monitoring	1 day?	Tue 24/8/10																				
680		1.2.11.2	Physical Work	1 day?	Tue 24/8/10																				
681		1.2.11.2.1	Dust & Mud Control	1 day?	Tue 24/8/10																				
682		1.2.11.2.1.1	Water Browser Truck	1 day?	Tue 24/8/10																				
683		1.2.11.2.1.2	Tyre Washing Facilities	1 day?	Tue 24/8/10																				
684		1.2.11.2.1.3	Wash Trough	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		S		1 Dec '08							8 Dec '08							15 Dec '08		
					M					T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
685		1.2.11.2.1.4	Water Sprinkler	1 day?	Tue 24/8/10																					
686		1.2.11.2.2	Sediment Control	1 day?	Tue 24/8/10																					
687		1.2.11.2.2.1	Silt Fence	1 day?	Tue 24/8/10																					
688		1.2.11.2.2.2	Silt Trap & Sediment Basin	1 day?	Tue 24/8/10																					
689		1.2.11.2.2.3	Gabion Wall	1 day?	Tue 24/8/10																					
690		1.2.11.2.2.4	Check Dam	1 day?	Tue 24/8/10																					
691		1.2.11.2.3	Silt Curtain	1 day?	Tue 24/8/10																					
692		1.2.11.2.4	Topsoil Protection	1 day?	Tue 24/8/10																					
693		1.2.11.2.4.1	Plastic Sheeting for turfing & Landscaping	1 day?	Tue 24/8/10																					
694		1.2.11.2.4.2	Siltration Control	1 day?	Tue 24/8/10																					
695		1.2.11.2.5	Fuel Spillage Management	1 day?	Tue 24/8/10																					
696		1.2.11.2.5.1	Containment Bund for Bulk Fuel Tank	1 day?	Tue 24/8/10																					
697		1.2.11.2.6	Waste Management	1 day?	Tue 24/8/10																					
698		1.2.11.2.6.1	Scheduled Waste Disposal	1 day?	Tue 24/8/10																					
699		1.2.11.2.6.2	Grease Trap	1 day?	Tue 24/8/10																					
700		1.2.11.2.7	Management of Disposal Site	1 day?	Tue 24/8/10																					
701		1.2.11.2.7.1	Eathr Works	1 day?	Tue 24/8/10																					
702		1.2.11.2.7.2	Drainage	1 day?	Tue 24/8/10																					
703		1.2.11.2.7.3	Retaining Wall	1 day?	Tue 24/8/10																					
704		1.2.11.2.8	Noise Control	1 day?	Tue 24/8/10																					
705		1.2.11.2.8.1	Noise Barrier	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		S		1 Dec '08							8 Dec '08							15 Dec '08		
											M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
706		1.2.11.2.9	Flora Management	1 day?	Tue 24/8/10																					
707		1.2.11.2.10	Wild Life management	1 day?	Tue 24/8/10																					
708		1.2.12	ROUTINE MAINTENANCE WORKS	1 day?	Tue 24/8/10																					
709		1.2.12.1	MAINTAIN EXISTING ROAD	1 day?	Tue 24/8/10																					
710		1.2.12.1.1	Repair Pavement Surface	1 day?	Tue 24/8/10																					
711		1.2.12.1.1.1	Patching of potholes	1 day?	Tue 24/8/10																					
712		1.2.12.1.1.2	Sealing of surface cracks	1 day?	Tue 24/8/10																					
713		1.2.12.1.1.3	Reinstate edge deterioration of back filled trenches	1 day?	Tue 24/8/10																					
714		1.2.12.1.1.4	Treatment to stripping of aggregate	1 day?	Tue 24/8/10																					
715		1.2.12.1.1.5	Treatment for rutting	1 day?	Tue 24/8/10																					
716		1.2.12.1.1.6	Treatment to deterioration of concrete pavement	1 day?	Tue 24/8/10																					
717		1.2.12.1.1.7	Repair to concrete pavement joints	1 day?	Tue 24/8/10																					
718		1.2.12.1.1.8	Repair to paving blocks and slabs	1 day?	Tue 24/8/10																					
719		1.2.12.1.2	Maintain Road Shoulder	1 day?	Tue 24/8/10																					
720		1.2.12.1.2.1	Re-grading and clearing of vegetation	1 day?	Tue 24/8/10																					
721		1.2.12.1.2.2	Topping up of shoulder with suitable filling material	1 day?	Tue 24/8/10																					
722		1.2.12.1.2.3	Filling irregularities in unsealed shoulders	1 day?	Tue 24/8/10																					
723		1.2.12.1.2.4	Filling pavement/shoulder level differences	1 day?	Tue 24/8/10																					
724		1.2.12.2	GRASS CUTTING	1 day?	Tue 24/8/10																					
725		1.2.12.2.1	Road shoulder	1 day?	Tue 24/8/10																					
726		1.2.12.2.2	Slope area	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
727		1.2.12.2.3	Berm drain, interceptor drain and all other types of drain on slopes	1 day?	Tue 24/8/10																				
728		1.2.12.2.4	Median	1 day?	Tue 24/8/10																				
729		1.2.12.3	ROAD FURNITURES	1 day?	Tue 24/8/10																				
730		1.2.12.3.1	Cleaning works	1 day?	Tue 24/8/10																				
731		1.2.12.3.1.1	Cleaning of guardrails and barriers	1 day?	Tue 24/8/10																				
732		1.2.12.3.1.2	Cleaning of signages and posts	1 day?	Tue 24/8/10																				
733		1.2.12.3.1.3	Cleaning of kilometer post and delineator post	1 day?	Tue 24/8/10																				
734		1.2.12.3.1.4	Cleaning of traffic signal aspects	1 day?	Tue 24/8/10																				
735		1.2.12.3.2	Repainting works	1 day?	Tue 24/8/10																				
736		1.2.12.3.2.1	Repainting of guardrails and barriers	1 day?	Tue 24/8/10																				
737		1.2.12.3.2.2	Repainting of sign posts and traffic signal posts	1 day?	Tue 24/8/10																				
738		1.2.12.3.2.3	Repainting of delineator posts and kilometer posts	1 day?	Tue 24/8/10																				
739		1.2.12.3.2.4	Repainting of road kerbs	1 day?	Tue 24/8/10																				
740		1.2.12.4	BRIDGES & CULVERTS	1 day?	Tue 24/8/10																				
741		1.2.12.4.1	Cleaning works	1 day?	Tue 24/8/10																				
742		1.2.12.4.1.1	Cleaning of expansion joints	1 day?	Tue 24/8/10																				
743		1.2.12.4.1.2	Cleaning of weep holes	1 day?	Tue 24/8/10																				
744		1.2.12.4.1.3	Cleaning of parapets	1 day?	Tue 24/8/10																				
745		1.2.12.4.1.4	Cleaning of bearing shelves	1 day?	Tue 24/8/10																				
746		1.2.12.4.1.5	Cleaning of grafiti and markings	1 day?	Tue 24/8/10																				
747		1.2.12.4.1.6	Cleaning of waterway or culvert opening and bridge carriageway	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		S		1 Dec '08							8 Dec '08							15 Dec '08		
											M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
748		1.2.12.4.1.7	Cleaning and removal of vegetation	1 day?	Tue 24/8/10																					
749		1.2.12.4.1.8	Cleaning, lubricating and greasing operation for steel bearings	1 day?	Tue 24/8/10																					
750		1.2.12.4.2	Repainting works	1 day?	Tue 24/8/10																					
751		1.2.12.4.2.1	Repainting of Concrete Parapets/ Railings	1 day?	Tue 24/8/10																					
752		1.2.12.4.2.2	Repainting of Steel Railings	1 day?	Tue 24/8/10																					
753		1.2.12.5	ROADLINE MARIKINGS	1 day?	Tue 24/8/10																					
754		1.2.12.6	DRAINAGE	1 day?	Tue 24/8/10																					
755		1.2.12.6.1	Cleaning and desilting works	1 day?	Tue 24/8/10																					
756		1.2.12.6.1.1	Debris in lined drains	1 day?	Tue 24/8/10																					
757		1.2.12.6.1.2	Debris in unlined drains	1 day?	Tue 24/8/10																					
758		1.2.12.6.1.3	Debris in sumps	1 day?	Tue 24/8/10																					
759		1.2.12.6.1.4	Debris in culverts	1 day?	Tue 24/8/10																					
760		1.2.12.6.2	Minor repair	1 day?	Tue 24/8/10																					
761		1.2.12.6.2.1	Repair to damaged drains	1 day?	Tue 24/8/10																					
762		1.2.12.6.2.2	Repair to damaged sumps	1 day?	Tue 24/8/10																					
763		1.2.12.6.2.3	Repair to misaligned unlined drains	1 day?	Tue 24/8/10																					
764		1.2.12.6.2.4	Reseat mis-seated covers	1 day?	Tue 24/8/10																					
765		1.2.12.6.2.5	Repair to damaged covers	1 day?	Tue 24/8/10																					
766		1.2.12.7	LANDSCAPING	1 day?	Tue 24/8/10																					
767		1.2.12.7.1	Watering	1 day?	Tue 24/8/10																					
768		1.2.12.7.2	Cutting and trimming	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
769		1.2.12.7.3	Weeding, fertilising, insect pest and disease control, pruning and mulching	1 day?	Tue 24/8/10																			
770		1.2.12.8	LITTER COLLECTION & DISPOSAL OF MINOR OBSTRUCTION DEBRIS	1 day?	Tue 24/8/10																			
771		1.2.12.8.1	Litter collection and disposal	1 day?	Tue 24/8/10																			
772		1.2.12.8.2	Removal and disposal of loose material and debris	1 day?	Tue 24/8/10																			
773		1.2.12.8.3	Removal and disposal of carcass	1 day?	Tue 24/8/10																			
774		1.2.13	Plumbing	1 day?	Tue 24/8/10																			
775		1.2.14	Fencing	1 day?	Tue 24/8/10																			
776		1.2.15	Water	1 day?	Tue 24/8/10																			
777		1.2.16	Sewerage	1 day?	Tue 24/8/10																			
778		1.3	Bridge Structure	1 day?	Tue 24/8/10																			
779		1.3.1	Sub-structure	1 day?	Tue 24/8/10																			
780		1.3.1.1	Temporary Works	1 day?	Tue 24/8/10																			
781		1.1.1	Sheet piles	1 day?	Tue 24/8/10																			
782		1.1.1.1	Mobilization & Demobilization of piling plant & equipment	1 day?	Tue 24/8/10																			
783		1.1.1.2	Movement of piling plant	1 day?	Tue 24/8/10																			
784		1.1.1.3	Supply FSP IVA	1 day?	Tue 24/8/10																			
785		1.1.1.4	Handle, transport, pitch & drive FSP IVA	1 day?	Tue 24/8/10																			
786		1.1.2	Excavation & Dewatering	1 day?	Tue 24/8/10																			
787		1.1.2.1	Excavate & remove dispose soil	1 day?	Tue 24/8/10																			
788		1.1.2.2	Prepare dry platform	1 day?	Tue 24/8/10																			
789		1.1.2.3	Water pump & construc earth drain	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		S		1 Dec '08							8 Dec '08							15 Dec '08		
											M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
790		1.1.3	Walling & Strutting	1 day?	Tue 24/8/10																					
791		1.1.3.1	Assembling	1 day?	Tue 24/8/10																					
792		1.1.3.2	removal	1 day?	Tue 24/8/10																					
793		1.1.4	Supply materials, labour, plant for dismantling & removing temporary works	1 day?	Tue 24/8/10																					
794		1.1.5	Supply, fabricate, launch temporary steel platform	1 day?	Tue 24/8/10																					
795		1.3.1.2	Abutment	1 day?	Tue 24/8/10																					
796		1.2.1	Earthwork	1 day?	Tue 24/8/10																					
797		1.2.1.1	Excavate, load, haul & stockpile	1 day?	Tue 24/8/10																					
798		1.2.1.1.1	Earth	1 day?	Tue 24/8/10																					
799		1.2.1.1.2	Rock	1 day?	Tue 24/8/10																					
800		1.2.1.2	Excavate, load, haul & dispose	1 day?	Tue 24/8/10																					
801		1.2.1.2.1	Earth	1 day?	Tue 24/8/10																					
802		1.2.1.2.2	Rock	1 day?	Tue 24/8/10																					
803		1.2.1.3	Fill, spread, grade & compact	1 day?	Tue 24/8/10																					
804		1.2.1.3.1	Common excavation	1 day?	Tue 24/8/10																					
805		1.2.1.3.2	Contractor's own source	1 day?	Tue 24/8/10																					
806		1.2.1.4	Supply, spread, level & compact behind abutment/wingwall	1 day?	Tue 24/8/10																					
807		1.2.1.4.1	Mining/river sand	1 day?	Tue 24/8/10																					
808		1.2.1.4.2	Crushed aggregate	1 day?	Tue 24/8/10																					
809		1.2.1.5	Supply PVC coated wire mesh Gabion	1 day?	Tue 24/8/10																					
810		1.2.1.6	Supply GI railing & grouted stone pitching steps	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
811		1.2.1.7	Rock filled gabion	1 day?	Tue 24/8/10																				
812		1.2.1.8	PVC outlet drain pipes	1 day?	Tue 24/8/10																				
813		1.2.1.9	Perforated seepage pipe	1 day?	Tue 24/8/10																				
814		1.2.1.10	20mm-40mm crushed stones	1 day?	Tue 24/8/10																				
815		1.2.1.11	Grade 15/20 lean concrete	1 day?	Tue 24/8/10																				
816		1.2.1.12	Bituminous coating	1 day?	Tue 24/8/10																				
817		1.2.2	Insitu Reinforced Concrete	1 day?	Tue 24/8/10																				
818		1.2.2.1	Grade 15/20 lean concrete	1 day?	Tue 24/8/10																				
819		1.2.2.2	Other grade concrete	1 day?	Tue 24/8/10																				
820		1.2.2.3	Formwork	1 day?	Tue 24/8/10																				
821		1.2.2.3.1	Class F1	1 day?	Tue 24/8/10																				
822		1.2.2.3.2	Class F2	1 day?	Tue 24/8/10																				
823		1.2.2.4	High yield steel reinforcement	1 day?	Tue 24/8/10																				
824		1.2.2.5	Insitu parapet	1 day?	Tue 24/8/10																				
825		1.2.2.5.1	Concrete	1 day?	Tue 24/8/10																				
826		1.2.2.5.2	Formwork	1 day?	Tue 24/8/10																				
827		1.2.2.5.3	Reinforcement	1 day?	Tue 24/8/10																				
828		1.2.2.5.4	UPVC service duct	1 day?	Tue 24/8/10																				
829		1.3.1.3	Piers	1 day?	Tue 24/8/10																				
830		1.3.1	Earthwork	1 day?	Tue 24/8/10																				
831		1.3.1.1	Excavate, load, haul & dispose materials	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
832		1.3.1.1.1	Earth	1 day?	Tue 24/8/10																				
833		1.3.1.1.2	Rock	1 day?	Tue 24/8/10																				
834		1.3.1.2	Fill, spread, grade & compact	1 day?	Tue 24/8/10																				
835		1.3.1.2.1	Contractor's own source	1 day?	Tue 24/8/10																				
836		1.3.1.2.2	Common excavation	1 day?	Tue 24/8/10																				
837		1.3.2	Insitu Reinforced Concrete	1 day?	Tue 24/8/10																				
838		1.3.2.1	G15/20 lean concrete	1 day?	Tue 24/8/10																				
839		1.3.2.2	Other concrete grade	1 day?	Tue 24/8/10																				
840		1.3.2.3	Formwork	1 day?	Tue 24/8/10																				
841		1.3.2.3.1	Class F1	1 day?	Tue 24/8/10																				
842		1.3.2.3.2	Class F2	1 day?	Tue 24/8/10																				
843		1.3.2.4	Reinforcement	1 day?	Tue 24/8/10																				
844		1.3.1.4	Piling work	1 day?	Tue 24/8/10																				
845		1.3.1.4.1	P.C Spun Pile	1 day?	Tue 24/8/10																				
846		1.3.1.4.1.1	Mobilization Works	1 day?	Tue 24/8/10																				
847		1.3.1.4.1.1.1	Mobilise	1 day?	Tue 24/8/10																				
848		1.3.1.4.1.1.2	Demobilise	1 day?	Tue 24/8/10																				
849		1.3.1.4.1.2	Supply & deliver	1 day?	Tue 24/8/10																				
850		1.3.1.4.1.2.1	Initial pile	1 day?	Tue 24/8/10																				
851		1.3.1.4.1.2.2	Extention Pile	1 day?	Tue 24/8/10																				
852		1.3.1.4.1.3	Handle, pitch & driven	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
853		1.3.1.4.1.4	Cutting off pile head	1 day?	Tue 24/8/10																			
854		1.3.1.4.1.5	Concreting works	1 day?	Tue 24/8/10																			
855		1.3.1.4.1.6	Load Test	1 day?	Tue 24/8/10																			
856		1.3.1.4.1.6.1	Maintained Load Test	1 day?	Tue 24/8/10																			
857		1.3.1.4.1.6.2	PDA	1 day?	Tue 24/8/10																			
858		1.3.1.4.2	Precast R.C Pile	1 day?	Tue 24/8/10																			
859		1.3.1.4.2.1	Mobilization Works	1 day?	Tue 24/8/10																			
860		1.3.1.4.2.1.1	Mobilise	1 day?	Tue 24/8/10																			
861		1.3.1.4.2.1.2	Demobilise	1 day?	Tue 24/8/10																			
862		1.3.1.4.2.2	Supply & deliver	1 day?	Tue 24/8/10																			
863		1.3.1.4.2.2.1	Initial pile	1 day?	Tue 24/8/10																			
864		1.3.1.4.2.2.2	Extention Pile	1 day?	Tue 24/8/10																			
865		1.3.1.4.2.3	Handle, pitch & driven	1 day?	Tue 24/8/10																			
866		1.3.1.4.2.4	Cutting off pile head	1 day?	Tue 24/8/10																			
867		1.3.1.4.2.5	Load Test	1 day?	Tue 24/8/10																			
868		1.3.1.4.2.5.1	Maintained Load Test	1 day?	Tue 24/8/10																			
869		1.3.1.4.2.5.2	PDA	1 day?	Tue 24/8/10																			
870		1.3.1.4.3	Preasure Treated Timber Pile	1 day?	Tue 24/8/10																			
871		1.3.1.4.3.1	Mobilization Works	1 day?	Tue 24/8/10																			
872		1.3.1.4.3.1.1	Mobilise	1 day?	Tue 24/8/10																			
873		1.3.1.4.3.1.2	Demobilise	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
874		1.3.1.4.3.2	Supply & deliver	1 day?	Tue 24/8/10																				
875		1.3.1.4.3.2.1	Initial pile	1 day?	Tue 24/8/10																				
876		1.3.1.4.3.2.2	Extention Pile	1 day?	Tue 24/8/10																				
877		1.3.1.4.3.3	Handle, pitch & driven	1 day?	Tue 24/8/10																				
878		1.3.1.4.3.4	Cutting off pile head	1 day?	Tue 24/8/10																				
879		1.3.1.4.3.5	Load Test	1 day?	Tue 24/8/10																				
880		1.3.1.4.4	Steel H - Pile	1 day?	Tue 24/8/10																				
881		1.3.1.4.4.1	Mobilization Works	1 day?	Tue 24/8/10																				
882		1.3.1.4.4.1.1	Mobilise	1 day?	Tue 24/8/10																				
883		1.3.1.4.4.1.2	Demobilise	1 day?	Tue 24/8/10																				
884		1.3.1.4.4.2	Supply & deliver	1 day?	Tue 24/8/10																				
885		1.3.1.4.4.2.1	Initial pile	1 day?	Tue 24/8/10																				
886		1.3.1.4.4.2.2	Extention Pile	1 day?	Tue 24/8/10																				
887		1.3.1.4.4.3	Handle, pitch & driven	1 day?	Tue 24/8/10																				
888		1.3.1.4.4.4	Cutting off pile head	1 day?	Tue 24/8/10																				
889		1.3.1.4.4.5	Load Test	1 day?	Tue 24/8/10																				
890		1.3.1.4.4.5.1	Maintained Load Test	1 day?	Tue 24/8/10																				
891		1.3.1.4.4.5.2	PDA	1 day?	Tue 24/8/10																				
892		1.3.1.4.5	Steel Pipe Pile	1 day?	Tue 24/8/10																				
893		1.3.1.4.5.1	Mobilization Works	1 day?	Tue 24/8/10																				
894		1.3.1.4.5.1.1	Mobilise	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
895		1.3.1.4.5.1.2	Demobilise	1 day?	Tue 24/8/10																			
896		1.3.1.4.5.2	Supply & deliver	1 day?	Tue 24/8/10																			
897		1.3.1.4.5.2.1	Initial pile	1 day?	Tue 24/8/10																			
898		1.3.1.4.5.2.2	Extention Pile	1 day?	Tue 24/8/10																			
899		1.3.1.4.5.3	Handle, pitch & driven	1 day?	Tue 24/8/10																			
900		1.3.1.4.5.4	Cutting off pile head	1 day?	Tue 24/8/10																			
901		1.3.1.4.5.5	Concreting works	1 day?	Tue 24/8/10																			
902		1.3.1.4.5.6	Load Test	1 day?	Tue 24/8/10																			
903		1.3.1.4.5.6.1	Maintained Load Test	1 day?	Tue 24/8/10																			
904		1.3.1.4.5.6.2	PDA	1 day?	Tue 24/8/10																			
905		1.3.1.4.6	Micro Pile	1 day?	Tue 24/8/10																			
906		1.3.1.4.6.1	Mobilization Works	1 day?	Tue 24/8/10																			
907		1.3.1.4.6.1.1	Mobilise	1 day?	Tue 24/8/10																			
908		1.3.1.4.6.1.2	Demobilise	1 day?	Tue 24/8/10																			
909		1.3.1.4.6.2	Drilled hole with temp.casing	1 day?	Tue 24/8/10																			
910		1.3.1.4.6.2.1	In soil	1 day?	Tue 24/8/10																			
911		1.3.1.4.6.2.2	In rock	1 day?	Tue 24/8/10																			
912		1.3.1.4.6.3	Supply & install permanent casing	1 day?	Tue 24/8/10																			
913		1.3.1.4.6.4	Supply & place cement grout	1 day?	Tue 24/8/10																			
914		1.3.1.4.6.5	Cutting off pile head	1 day?	Tue 24/8/10																			
915		1.3.1.4.6.6	Load Test	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08			
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	
916		1.3.1.4.6.6.1	Maintained Load Test	1 day?	Tue 24/8/10																				
917		1.3.1.4.6.6.2	PDA	1 day?	Tue 24/8/10																				
918		1.3.1.4.7	Bore Pile	1 day?	Tue 24/8/10																				
919		1.3.1.4.7.1	Mobilization Works	1 day?	Tue 24/8/10																				
920		1.3.1.4.7.1.1	Mobilise	1 day?	Tue 24/8/10																				
921		1.3.1.4.7.1.2	Demobilise	1 day?	Tue 24/8/10																				
922		1.3.1.4.7.2	Drilled hole with temp.casing	1 day?	Tue 24/8/10																				
923		1.3.1.4.7.2.1	In soil	1 day?	Tue 24/8/10																				
924		1.3.1.4.7.2.2	In rock	1 day?	Tue 24/8/10																				
925		1.3.1.4.7.3	Supply & install permanent casing	1 day?	Tue 24/8/10																				
926		1.3.1.4.7.4	Reinforcement	1 day?	Tue 24/8/10																				
927		1.3.1.4.7.4.1	12 mm diameter	1 day?	Tue 24/8/10																				
928		1.3.1.4.7.4.2	16 mm diameter	1 day?	Tue 24/8/10																				
929		1.3.1.4.7.4.3	20 mm diameter	1 day?	Tue 24/8/10																				
930		1.3.1.4.7.4.4	25 mm diameter	1 day?	Tue 24/8/10																				
931		1.3.1.4.7.4.5	32 mm diameter	1 day?	Tue 24/8/10																				
932		1.3.1.4.7.4.6	40 mm diameter	1 day?	Tue 24/8/10																				
933		1.3.1.4.7.5	Concreting works	1 day?	Tue 24/8/10																				
934		1.3.1.4.7.6	Cutting off pile head	1 day?	Tue 24/8/10																				
935		1.3.1.4.7.7	Pile Test	1 day?	Tue 24/8/10																				
936		1.3.1.4.7.7.1	Statnamic test	1 day?	Tue 24/8/10																				

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
937		1.3.1.4.7.7.2	Penetration test	1 day?	Tue 24/8/10																			
938		1.3.1.4.7.7.3	PDA	1 day?	Tue 24/8/10																			
939		1.3.1.4.7.7.4	Integrity test	1 day?	Tue 24/8/10																			
940		1.3.2	Super Structure	1 day?	Tue 24/8/10																			
941		1.3.2.1	STEEL BEAM BRIDGE	1 day?	Tue 24/8/10																			
942		1.3.2.1.1	Steel Beam	1 day?	Tue 24/8/10																			
943		1.3.2.1.1.1	Supply, fabricate and launch to levels steel section	1 day?	Tue 24/8/10																			
944		1.3.2.1.1.2	Site splice for girder beam complete with HSFG bolt, cover plates, washers	1 day?	Tue 24/8/10																			
945		1.3.2.1.1.3	Site connection for bracing diaphragm system complete with HSFG bolt, cover plates, washers	1 day?	Tue 24/8/10																			
946		1.3.2.1.1.4	Blast clean to firot quality conforming to BS 7970	1 day?	Tue 24/8/10																			
947		1.3.2.1.1.5	Apply prime coat to all exposed surfaces of structural steelwork with zinc primer	1 day?	Tue 24/8/10																			
948		1.3.2.1.1.6	Apply two layers to all exposed surfaces of structural steelwork with High build epoxy	1 day?	Tue 24/8/10																			
949		1.3.2.1.1.7	Apply polyurethane to all exposed surfaces of structural steelwork with High build epoxy	1 day?	Tue 24/8/10																			
950		1.3.2.1.2	Concrete Deck Slab	1 day?	Tue 24/8/10																			
951		1.3.2.1.2.1	Supply and Install formwork	1 day?	Tue 24/8/10																			
952		1.3.2.1.2.1.1	F2 formwork for deck slab	1 day?	Tue 24/8/10																			
953		1.3.2.1.2.1.2	permanent formwork at bottom of deck slab	1 day?	Tue 24/8/10																			
954		1.3.2.1.2.2	Supply and install steel reinforcement	1 day?	Tue 24/8/10																			
955		1.3.2.1.2.3	Supply and carry out concreting works	1 day?	Tue 24/8/10																			
956		1.3.2.1.2.4	Supply and install precast concrete parapets	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08				
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W		
957		1.3.2.1.2.5	Supply and install GI posts and handrails	1 day?	Tue 24/8/10																					
958		1.3.2.1.2.6	Supply and install UPVC outlet drain pipe including all necessary accessories	1 day?	Tue 24/8/10																					
959		1.3.2.1.3	Beari ng	1 day?	Tue 24/8/10																					
960		1.3.2.1.3.1	Supply and install laminated elastomeric bearing	1 day?	Tue 24/8/10																					
961		1.3.2.1.3.2	Test Bearing	1 day?	Tue 24/8/10																					
962		1.3.2.2	PRETENSIONED PRESTRESSED BEAM BRIDG	1 day?	Tue 24/8/10																					
963		1.3.2.2.1	Pretensioned Prestressed Beam	1 day?	Tue 24/8/10																					
964		1.3.2.2.1.1	Supply Pre-tensioned Prestressed beams including strands, prestressing and launching	1 day?	Tue 24/8/10																					
965		1.3.2.2.1.2	Supply and install Transverse prestressing cables for diaphragms including strands, prestressing, grouting and anchorag	1 day?	Tue 24/8/10																					
966		1.3.2.2.2	Concrete Deck Slab	1 day?	Tue 24/8/10																					
967		1.3.2.2.2.1	Supply and Install formwork	1 day?	Tue 24/8/10																					
968		1.3.2.2.2.1.1	F2 formwork for deck slab	1 day?	Tue 24/8/10																					
969		1.3.2.2.2.1.2	permanent formwork at bottom of deck slab	1 day?	Tue 24/8/10																					
970		1.3.2.2.2.2	Supply and install steel reinforcement	1 day?	Tue 24/8/10																					
971		1.3.2.2.2.3	Supply and carry out concreting works	1 day?	Tue 24/8/10																					
972		1.3.2.2.2.4	Supply and install precast concrete parapets	1 day?	Tue 24/8/10																					
973		1.3.2.2.2.5	Supply and install GI posts and handrails	1 day?	Tue 24/8/10																					
974		1.3.2.2.2.6	Supply and install UPVC outlet drain pipe including all necessary accessories	1 day?	Tue 24/8/10																					
975		1.3.2.2.3	Bearing	1 day?	Tue 24/8/10																					
976		1.3.2.2.3.1	Supply and install laminated elastomeric bearing	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
977		1.3.2.2.3.2	Test Bearing	1 day?	Tue 24/8/10																			
978		1.3.2.3	POST-TENSIONED PRESTRESSED BEAM BRIDGE	1 day?	Tue 24/8/10																			
979		1.3.2.3.1	Post-tensioned Prestressed Beam	1 day?	Tue 24/8/10																			
980		1.3.2.3.1.1	Supply Post-tensioned Prestressed beams including strands, prestressing, launching, grouting and anchorage	1 day?	Tue 24/8/10																			
981		1.3.2.3.1.2	Supply Transverse prestressing cables for diaphragms including strands, prestressing, grouting and anchorage	1 day?	Tue 24/8/10																			
982		1.3.2.3.2	Concrete Deck Slab	1 day?	Tue 24/8/10																			
983		1.3.2.3.2.1	Supply and Install formwork	1 day?	Tue 24/8/10																			
984		1.3.2.3.2.1.1	F2 formwork for deck slab	1 day?	Tue 24/8/10																			
985		1.3.2.3.2.1.2	permanent formwork at bottom of deck slab	1 day?	Tue 24/8/10																			
986		1.3.2.3.2.2	Supply and install steel reinforcement	1 day?	Tue 24/8/10																			
987		1.3.2.3.2.3	Supply and carry out concreting works	1 day?	Tue 24/8/10																			
988		1.3.2.3.2.4	Supply and install precast concrete parapets	1 day?	Tue 24/8/10																			
989		1.3.2.3.2.5	Supply and install GI posts and handrails	1 day?	Tue 24/8/10																			
990		1.3.2.3.2.6	Supply and install UPVC outlet drain pipe including all necessary accessories	1 day?	Tue 24/8/10																			
991		1.3.2.3.3	Bearing	1 day?	Tue 24/8/10																			
992		1.3.2.3.3.1	Supply and install laminated elastomeric bearing	1 day?	Tue 24/8/10																			
993		1.3.2.3.3.2	Test Bearing	1 day?	Tue 24/8/10																			
994		1.3.2.4	VOIDED SLAB	1 day?	Tue 24/8/10																			
995		1.3.2.4.1	Concrete Works	1 day?	Tue 24/8/10																			
996		1.3.2.4.1.1	Supply and install temporary scaffolding support for deck structure and diaphragm	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



ID		WBS	Task Name	Duration	Start			1 Dec '08							8 Dec '08							15 Dec '08		
						S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
997		1.3.2.4.1.2	Supply and Install formwork	1 day?	Tue 24/8/10																			
998		1.3.2.4.1.2.1	F3 formwork for deck slab and diaphragm	1 day?	Tue 24/8/10																			
999		1.3.2.4.1.2.2	permanent formwork to from void	1 day?	Tue 24/8/10																			
1000		1.3.2.4.1.3	Supply and install steel reinforcement	1 day?	Tue 24/8/10																			
1001		1.3.2.4.1.4	Supply and carry out concreting works	1 day?	Tue 24/8/10																			
1002		1.3.2.4.1.5	Supply and install precast concrete parapets	1 day?	Tue 24/8/10																			
1003		1.3.2.4.1.6	Supply and install GI posts and handrails	1 day?	Tue 24/8/10																			
1004		1.3.2.4.1.7	Supply and install UPVC outlet drain pipe including all necessary accessories	1 day?	Tue 24/8/10																			
1005		1.3.2.4.2	Bearing	1 day?	Tue 24/8/10																			
1006		1.3.2.4.2.1	Supply and install laminatedmechanical pot bearing	1 day?	Tue 24/8/10																			
1007		1.3.2.4.2.2	Test Pot Bearing	1 day?	Tue 24/8/10																			
1008		1.3.2.5	PRECAST BOX GIRDER - INCREMENTAL LAUNCHING	1 day?	Tue 24/8/10																			
1009		1.3.2.5.1	Provision for design, services, construction, maintenance and removal of launching yard on completion	1 day?	Tue 24/8/10																			
1010		1.3.2.5.2	Design and supply of incremental launching equipment including mould, accessories, advancement devisers, mobilisation and demobilation of equipment to site and installation, commissioning and dismantling	1 day?	Tue 24/8/10																			
1011		1.3.2.5.3	Provision of deflection control data/curve throughout the duration of the construction	1 day?	Tue 24/8/10																			
1012		1.3.2.5.4	Bridge Deck	1 day?	Tue 24/8/10																			
1013		1.3.2.5.4.1	Supply and install steel reinforcement	1 day?	Tue 24/8/10																			
1014		1.3.2.5.4.2	Supply and installlongitudinal and transverse prestressing tendon including prestressing, anchorage, strand, coupler, duct, stressing and grouting	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08				
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W		
1015		1.3.2.5.4.3	Supply and carry out concreting works	1 day?	Tue 24/8/10																					
1016		1.3.2.5.4.4	Lift incremental launch span to replace temporary bearings with permanent bearings	1 day?	Tue 24/8/10																					
1017		1.3.2.5.4.5	Provide ventilation holes diameter inclusive of removable aluminium screen for the ventilation holes	1 day?	Tue 24/8/10																					
1018		1.3.2.5.4.6	Testing of concrete specimen for concrete subject to permeability requirements under Additional Clause 9.3.3.8 of the Specifications	1 day?	Tue 24/8/10																					
1019		1.3.2.5.4.7	Supply and install precast concrete parapets	1 day?	Tue 24/8/10																					
1020		1.3.2.5.4.8	Supply and install GI posts and handrails	1 day?	Tue 24/8/10																					
1021		1.3.2.5.4.9	Supply and install UPVC outlet drain pipe including all necessary accessories	1 day?	Tue 24/8/10																					
1022		1.3.2.5.4.10	Provide and fix H.D galvanised steel brackets and hangers for M&E services inside the box girders	1 day?	Tue 24/8/10																					
1023		1.3.2.5.4.11	Provide and fix H.D galvanised heavy duty door grills complete with weather proof lock	1 day?	Tue 24/8/10																					
1024		1.3.2.5.4.12	Supply and install 450mm G.I catladder complete with safety cage	1 day?	Tue 24/8/10																					
1025		1.3.2.5.5	Bearing	1 day?	Tue 24/8/10																					
1026		1.3.2.5.5.1	Supply and install laminatedmechanical pot bearing	1 day?	Tue 24/8/10																					
1027		1.3.2.5.5.2	Test Pot Bearing	1 day?	Tue 24/8/10																					
1028		1.3.2.6	CAST IN SITU BOX GIRDER BALANCED CANTILEVER	1 day?	Tue 24/8/10																					
1029		1.3.2.6.1	Temporary Works	1 day?	Tue 24/8/10																					
1030		1.3.2.6.1.1	Provide a pair of special temporary works for the construction of prestressed box girder as balanced cantilever including all special equipments temporary prestressing and formwork travellers, and drawing for formwork traveller inclusive of monitoring out	1 day?	Tue 24/8/10																					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
1031		1.3.2.6.1.2	Allow for the moving and handling of the travelling formwork from one segment to the next segment for all piers	1 day?	Tue 24/8/10																			
1032		1.3.2.6.1.3	Provide special temporary works for the construction of closure segments	1 day?	Tue 24/8/10																			
1033		1.3.2.6.1.4	Provision of deflection control data/curve throughout the duration of the construction	1 day?	Tue 24/8/10																			
1034		1.3.2.6.2	Segmental Box Girder and Ancillaries	1 day?	Tue 24/8/10																			
1035		1.3.2.6.2.1	Supply and install steel reinforcement	1 day?	Tue 24/8/10																			
1036		1.3.2.6.2.2	Supply and install longitudinal and transverse prestressing tendon including prestressing, anchorage, strand, coupler, duct, stressing and grouting	1 day?	Tue 24/8/10																			
1037		1.3.2.6.2.3	Supply and carry out concreting works	1 day?	Tue 24/8/10																			
1038		1.3.2.6.2.4	Provide ventilation holes diameter inclusive of removable aluminium screen for the ventilation holes	1 day?	Tue 24/8/10																			
1039		1.3.2.6.2.5	Testing of concrete specimen for concrete subject to permeability requirements under Additional Clause 9.3.3.8 of the Specifications	1 day?	Tue 24/8/10																			
1040		1.3.2.6.2.6	Supply and install precast concrete parapets	1 day?	Tue 24/8/10																			
1041		1.3.2.6.2.7	Supply and install GI posts and handrails	1 day?	Tue 24/8/10																			
1042		1.3.2.6.2.8	Supply and install UPVC outlet drain pipe including all necessary accessories	1 day?	Tue 24/8/10																			
1043		1.3.2.6.2.9	Provide and fix H.D galvanised steel brackets and hangers for M&E services inside the box girders	1 day?	Tue 24/8/10																			
1044		1.3.2.6.2.10	Provide and fix H.D galvanised heavy duty door grills complete with weather proof lock	1 day?	Tue 24/8/10																			
1045		1.3.2.6.2.11	Supply and install 450mm G.I catladder complete with safety cage	1 day?	Tue 24/8/10																			
1046		1.3.2.6.2.12	Supply and install Inspection platform at pier	1 day?	Tue 24/8/10																			
1047		1.3.2.6.3	Bearing	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

ID		WBS	Task Name	Duration	Start	S		1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
1048		1.3.2.6.3.1	Supply and install laminatedmechanical pot bearing	1 day?	Tue 24/8/10																			
1049		1.3.2.6.3.2	Test Pot Bearing	1 day?	Tue 24/8/10																			
1050		1.3.2.7	PRECAST SEGMENTAL BOX GIRDER - BALANCED CANTILEVER	1 day?	Tue 24/8/10																			
1051		1.3.2.7.1	Temporary Works	1 day?	Tue 24/8/10																			
1052		1.3.2.7.1.1	Allow for the mobilization and demobilization of all necessary girder launcher, plant, tools and ancillaries including handling, assembling, erection, dismantling and removal on completion	1 day?	Tue 24/8/10																			
1053		1.3.2.7.1.2	Provide special temporary works for the construction of precast prestressed box girder as balanced cantilever including all special equipments, temporary prestressing and drawing for temporary work	1 day?	Tue 24/8/10																			
1054		1.3.2.7.1.3	Allow for moving the erection equipment from pier to pier	1 day?	Tue 24/8/10																			
1055		1.3.2.7.1.4	Provision of deflection control data/curve throughout the duration of the construction	1 day?	Tue 24/8/10																			
1056		1.3.2.7.1.5	Provide special temporary works for the construction of closure segments	1 day?	Tue 24/8/10																			
1057		1.3.2.7.2	Precast Segmental Box Girder and Ancillaries	1 day?	Tue 24/8/10																			
1058		1.3.2.7.2.1	Supply and install Precast box girder concrete segments	1 day?	Tue 24/8/10																			
1059		1.3.2.7.2.2	Supply and install longitudinal and transverse prestressing tendon including prestressing, anchorage, strand, coupler duct, stressing and grouting	1 day?	Tue 24/8/10																			
1060		1.3.2.7.2.3	Provide ventilation holes diameter inclusive of removable aluminium screen for the ventilation holes	1 day?	Tue 24/8/10																			
1061		1.3.2.7.2.4	Testing of concrete specimen for concrete subject to permeability requirements under Additional Clause 9.3.3.8 of the Specifications	1 day?	Tue 24/8/10																			
1062		1.3.2.7.2.5	Supply and install precast concrete parapets	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


ID		WBS	Task Name	Duration	Start	S	S	1 Dec '08							8 Dec '08							15 Dec '08		
								M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W
1063		1.3.2.7.2.6	Supply and install GI posts and handrails	1 day?	Tue 24/8/10																			
1064		1.3.2.7.2.7	Supply and install UPVC outlet drain pipe including all necessary accessories	1 day?	Tue 24/8/10																			
1065		1.3.2.7.2.8	Provide and fix H.D galvanised steel brackets and hangers for M&E services inside the box girders	1 day?	Tue 24/8/10																			
1066		1.3.2.7.2.9	Provide and fix H.D galvanised heavy duty door grills complete with weather proof lock	1 day?	Tue 24/8/10																			
1067		1.3.2.7.2.10	Supply and install 450mm G.I catladder complete with safety cage	1 day?	Tue 24/8/10																			
1068		1.3.2.7.3	Bearing	1 day?	Tue 24/8/10																			
1069		1.3.2.7.3.1	Supply and install laminatedmechanical pot bearing	1 day?	Tue 24/8/10																			
1070		1.3.2.7.3.2	Test Pot Bearing	1 day?	Tue 24/8/10																			
1071		1.4	Elektrikal	1 day?	Tue 24/8/10																			
1072		1.4.1	Underground cable	1 day?	Tue 24/8/10																			
1073		1.4.2	Road Lighting	1 day?	Tue 24/8/10																			
1074		1.4.3	Feeder Pillar	1 day?	Tue 24/8/10																			
1075		1.4.4	Traffic Light	1 day?	Tue 24/8/10																			
1076		1.4.5	Testing	1 day?	Tue 24/8/10																			

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

S		S		2 Feb '09		M		T		W		T		F		S		S		9 Feb '09		M		T		W		T		F		S		S		16 Feb '09		M		T		W		T		F		S		S		23 Feb '09		M		T		W		T		F		S		S		2 Mar '09		M		T		W		T		F		S		S		9 Mar '09		M		T		W		T		F		S		S		16																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

S		S		2 Feb '09		M		T		W		T		F		S		S		9 Feb '09		M		T		W		T		F		S		S		16 Feb '09		M		T		W		T		F		S		S		23 Feb '09		M		T		W		T		F		S		S		2 Mar '09		M		T		W		T		F		S		S		9 Mar '09		M		T		W		T		F		S		S		16																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																													

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

		2 Feb '09							9 Feb '09							16 Feb '09							23 Feb '09							2 Mar '09							9 Mar '09							16
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M							

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

S	S	M	T	W	T	F	S	S
2 Feb '09								
M	T	W	T	F	S	S		
9 Feb '09								
M	T	W	T	F	S	S		
16 Feb '09								
M	T	W	T	F	S	S		
23 Feb '09								
M	T	W	T	F	S	S		
2 Mar '09								
M	T	W	T	F	S	S		
9 Mar '09								
M	T	W	T	F	S	S		
16 Mar '09								
M	T	W	T	F	S	S		

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

S	S	M	T	W	T	F	S	S
2 Feb '09								
M	T	W	T	F	S	S		
9 Feb '09								
M	T	W	T	F	S	S		
16 Feb '09								
M	T	W	T	F	S	S		
23 Feb '09								
M	T	W	T	F	S	S		
2 Mar '09								
M	T	W	T	F	S	S		
9 Mar '09								
M	T	W	T	F	S	S		
16 Mar '09								
M	T	W	T	F	S	S		


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

S		S		2 Feb '09							9 Feb '09							16 Feb '09							23 Feb '09							2 Mar '09							9 Mar '09							16	
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M					

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	






Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	





Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary


Start-only

Finish-only

Progress


Deadline

Page 245




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

F	S	S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only


Progress

Deadline




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only


Progress

Deadline




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


F	S	S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	





Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


27 Jul '09								3 Aug '09								10 Aug '09								17 Aug '09								24 Aug '09								31 Aug '09								7 Sep '09	
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T												

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	












p '09							14 Sep '09							21 Sep '09							28 Sep '09							5 Oct '09							12 Oct '09							19 Oct '09						
T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T						

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	







Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	














Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	










p '09	14 Sep '09						21 Sep '09						28 Sep '09						5 Oct '09						12 Oct '09						19 Oct '09			
T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

















Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

p '09	14 Sep '09						21 Sep '09						28 Sep '09						5 Oct '09						12 Oct '09						19 Oct '09			
T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	













Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	








Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	









Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	





p '09						14 Sep '09						21 Sep '09						28 Sep '09						5 Oct '09						12 Oct '09						19 Oct '09			
T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T		

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	
























Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	








p '09							14 Sep '09							21 Sep '09							28 Sep '09							5 Oct '09							12 Oct '09							19 Oct '09																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																																									
T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F	S	S		M	T	W	T	F

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only


Finish-only

Progress

Deadline





Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

26 Oct '09				2 Nov '09				9 Nov '09				16 Nov '09				23 Nov '09				30 Nov '09											
T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	






Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

S		S		7 Dec '09								14 Dec '09								21 Dec '09								28 Dec '09								4 Jan '10								11 Jan '10								18	
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M									

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

S		S		7 Dec '09							14 Dec '09							21 Dec '09							28 Dec '09							4 Jan '10							11 Jan '10							18	
S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M										

Project: WBS Standard (Road Work)

Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only


Finish-only

Progress

Deadline


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only


Progress

Deadline



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16


Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	





Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only

Progress

Deadline



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup


Manual Summary

Start-only

Finish-only

Progress


Deadline






Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	


W		T		F		S		S		8 Mar '10					15 Mar '10					22 Mar '10					29 Mar '10					5 Apr '10					12 Apr '10																			
M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S													

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary



Start-only

Finish-only

Progress

Deadline

					8 Mar '10					15 Mar '10					22 Mar '10					29 Mar '10					5 Apr '10					12 Apr '10							
W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

F	S	S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S	M T W T F S S

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	





Project: WBS Standard (Road Work)
Date: Mon 17/10/16



Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task

Split

Milestone

Summary

Project Summary

External Tasks

External Milestone

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

Progress

Deadline



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	
Page 739						





Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	
Page 741						

31 May '10								7 Jun '10								14 Jun '10								21 Jun '10								28 Jun '10								5 Jul '10								12 Jul '10	
S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T												


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	

[illegible]


Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	

[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	


[illegible]

Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	




Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



[illegible]



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work)
Date: Mon 17/10/16

Task		External Milestone		Manual Summary Rollup	
Split		Inactive Task		Manual Summary	
Milestone		Inactive Milestone		Start-only	
Summary		Inactive Summary		Finish-only	
Project Summary		Manual Task		Progress	
External Tasks		Duration-only		Deadline	



Project: WBS Standard (Road Work) Date: Mon 17/10/16	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Progress	
	External Tasks		Duration-only		Deadline	