

LAMPIRAN A

FASA PRA-PEMBINAAN : PELAN PAP (TANPA PINDAAN)														
ID	Task Name	Duration	Start	Finish	Dec '17	2018 Jan '18	Feb '18	Mar '18	Apr '18	May '18	Jun '18	Jul '18	Aug '18	
1	Program Kerja Fasa Pra-Pembinaan PAP (Tanpa Pindaan)	145 days	01-01-18	20-07-18										
2	Mula Pembinaan	0 days	01-01-18	01-01-18		◆ 01-01								
3	Perancangan Pelaksanaan Projek	41 days	01-01-18	26-02-18										
4	Rancang Strategi Pelaksanaan	1 day	01-01-18	01-01-18										
5	Terima Arahan Pelaksanaan dan Brif Projek	2 days	02-01-18	03-01-18										
6	Lantik HOPT	1 day	04-01-18	04-01-18										
7	Laksana ACAT	1 day	05-01-18	05-01-18										
8	Lantik HODT	1 day	08-01-18	08-01-18										
9	Laksana GN1	1 day	09-01-18	09-01-18										
10	Laksana Semakan Brif 01-1, Verifikasi Harta Pelanggan dan Analisis Sumber Manusia	2 days	10-01-18	11-01-18										
11	Sedia Rekabentuk Konsep (Pelan Tapak)	20 days	12-01-18	08-02-18										
12	Sedia Kos Anggaran Awalan	2 days	09-02-18	12-02-18										
13	Sedia Pelan Kualiti / RMP	2 days	09-02-18	12-02-18										
14	Kajian Semula Rekabentuk Konsep (Pelan Tapak)	2 days	09-02-18	12-02-18										
15	Laksana VE	2 days	13-02-18	14-02-18										
16	Pengesahan Brif Projek, Rekabentuk Konsep dan Kos Awalan	1 day	22-02-18	22-02-18										
17	Pendaftaran Maklumat dalam SKALA	1 day	23-02-18	23-02-18										
18	Laksana GN2	1 day	26-02-18	26-02-18										
19	Siap Perancangan	0 days	26-02-18	26-02-18				◆ 26-02						
20	Rekabentuk	34 days	27-02-18	13-04-18										
21	Rekabentuk Awalan	31 days	27-02-18	10-04-18										
22	Sedia Rekabentuk Awalan (Sivil)	10 days	27-02-18	12-03-18										
23	Kajian Semula Rekabentuk Awalan (Sivil)	2 days	13-03-18	14-03-18										
24	Kelulusan Merancang	0 days	10-04-18	10-04-18					◆ 10-04					
25	Persetujuan Pelanggan	0 days	10-04-18	10-04-18					◆ 10-04					
26	Rekabentuk Terperinci	22 days	15-03-18	13-04-18										
27	Rekabentuk Terperinci	10 days	15-03-18	28-03-18										
28	Kajian Semula Rekabentuk	1 day	29-03-18	29-03-18										
29	Verifikasi Rekabentuk	1 day	30-03-18	30-03-18										
30	Laksana VE	2 days	02-04-18	03-04-18										
31	Pindaan Rekabentuk (Jika Berkenaan)	1 day	04-04-18	04-04-18										
32	Kelulusan Rekabentuk dan Spesifikasi	1 day	05-04-18	05-04-18										
33	Serahan kepada HOPT	1 day	06-04-18	06-04-18										
34	Serahan kepada Pejabat Pemanggil Tender	1 day	12-04-18	12-04-18										
35	Laksana GN3	1 day	13-04-18	13-04-18										
36	Siap Rekabentuk	0 days	13-04-18	13-04-18					◆ 13-04					
37	Perolehan	70 days	16-04-18	20-07-18										
38	Sedia Dokumen Tawaran	10 days	16-04-18	27-04-18										
39	Tawaran/Iklan	20 days	30-04-18	25-05-18										
40	Penilaian Tawaran	15 days	28-05-18	15-06-18										
41	Lembaga Tender	10 days	18-06-18	29-06-18										
42	ATDA & Sah Peruntukan	10 days	02-07-18	13-07-18										
43	Surat Setuju Terima Tender	5 days	16-07-18	20-07-18										
44	Tamat Pra-Pembinaan	0 days	20-07-18	20-07-18								◆ 20-07		
UNIT AMALAN TERBAIK, BPPK, CPAB														