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x Default Calendar MSP - Standard
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5 working Saturday and No public 8 hoursg er da
Sunday as : per cay
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\ / \ days / \ / Q:OOpm to 5:00pm)/
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x Kalendar JKR: tidak boleh kerja pada ...
« Sabtu & Ahad / Jumaat & Sabtu
» Cuti Umum di Negeri berkenaan

« Selepas 6 ptg dan sebelum 6 pagi tanpa

kebenaran S.O
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* PWD Form 203A (Rev. 2010)

29.0 DAYS AND HOURS OF WORKING

29.1  No work shall be done on:

(@) the weekly day of rest;

(b) any public holiday which is recognized in the state where this Contract is being carried
out; or

(c) between the hours of six in the evening and six in the following morning,

without the prior written consent of the P.D and such consent shall not be unreasonably withheld
or delayed.



Kalendar

* Project Scheduling Guideline

Work Program Guideline

Jabatan Kerja Raya Malaysia

Project Elements What To Look For 7/ best
Management practice
Process

Length of Working Duration

- Length of working

duration should not
exceed one reporting
period (for example, 30
days — for monthly
reporting).

e This rule may not be

applicable to the
Supporting Works such
as Maintenance,
Supervision, Insurance

Define Calendar

a) Working Time (it can be
Standard (8 hours working + 1
hour lunchp, Night shift, 24
hours working, or else
determined by the Contractor)

b) Working Day and Non-Working
Day (including Public Holiday,
Monsoon season and etc

(which was unable to work)

- Working time should be

the standard working
time

- Check to ensure

contractor has allowed
all public hohidays and
other possible non-
working days such as
floods seasons in the
east coast.
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